

DRAFT TIMELINE FROM RFQ TO START OF SITE SELECTION
REVISED 7-24-06

ACTION	PROPOSED DATE
RFQ and list of housing sites finalized by Senior Housing Task Force	June 12, 2006
RFQ and list of housing sites reviewed by Planning Commission	June 22, 2006
RFQ and list of housing sites accepted by City Council	July 10, 2006
Senior Housing Task Force meeting	July 24, 2006
RFQ issued	July 25, 2006
Finalize Selection Committee	July/August
Bidders' Conference: Staff and consultant explain project and underlying expectations	August 23, 2006
Deadline for written questions and requests for additional information	September 6, 2006
RFQ response submission deadline, 5:00pm	September 29, 2006
Responses reviewed for initial cut	October 27, 2006
Developers/design teams interviewed	November 18, 2006
Project tours	November
Developer/design team selected by panel	December 18, 2006
Developer selected by City Council	January 2007
Execute initial commitments (City Council)	January 2007
Select review team from both inside and outside of City to develop the project	February 2007
Developer and City begin work on selecting site	February 2007