
## Schedule



Build Existing and Baseline Traffic Modeling Tools (Synchro, SimTraffic, and VISSIM) Task 3.0 in scope

Package Development **Test Ideas** 

Multi-Criteria Assessment Traffic Modeling of Packages Screening and Outreach


**Implementation** 

Recommendations **Decision-making** 

Wrap Up

4







Wrap Up