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NOTICE TO CONTRACTORS

Sealed proposals will be accepted at the office of the City Clerk, 3675 Mt. Diablo Boulevard, Suite 210, Lafayette,
California until 2:30 P.M., Thursday, March 2, 2017, at which time they will be publicly opened and read, for
construction of City of Lafayette, 2017 Road Rehabilitation Project, Project No. 014-9711, including, but not
limited to: mobilization; traffic control and construction signage; potholing utilities; clearing and grubbing including
tree protection and trimming; removal and disposal of asphalt concrete pavement and subgrade, concrete and
asphalt curb, gutter, flatwork; pulverizing, mixing, excavating, grading and compacting pavement subgrade and base
materials; cement treatment of pulverized material; construction of minor concrete structures, concrete and/or
asphalt curb, gutter, driveways, asphalt concrete pavement, storm drain facilities, traffic stripes, markers, and
markings; adjustment of utility covers; installation of survey monuments; and all other miscellanedus work as
shown on the Plans and as described in the Specifications to provide a complete project.

The Engineer's cost estimate is $1,160,000.

The contract documents, including the Plans and Specifications may be obtained through the City of Lafayette
Engineering Services Division by contacting the Engineering Assistant at tkain@lovelafayette.org or (925)284-1951.

This project shall be constructed in accordance with the March 2013 edition of the City of Lafayette Standard
Specifications, which may be obtained at the City of Lafayette Engineering Services Division. The cost of the
Standard Specifications is $20 per set; the cost of mailing is an additional $8.

Bids shall be submitted in a sealed envelope titled "Proposal: City of Lafayette, 2017 Road Rehabilitation Project,
Project No. 014-9711".

The Contractor shall possess a Class “A” license at the time this contract is awarded.

Bidder’s attention is directed to requirements in Sections 2 and 3 of the Standard Specifications General Provisions.
All bids shall be accompanied by a cashier's or certified check, or a bidder's bond executed by a corporate surety
insurer. The bidder's guarantee shall be in the amount equal to at least ten (10) percent of the total bid and shall be
made payable to the City of Lafayette. The successful bidder shall furnish a payment bond and a performance bond.

The City of Lafayette reserves the right to waive any informalities or to reject any or all bids. The City has
ascertained the General Prevailing Rates of Wages applicable to this work, and these rates are on file at the City
offices. :

Time of completion allowed for this project will be 75 working days. Bidder’s attention is directed to the order of
work stated in Section 5 of the Special Provisions.

The plan holders list, as well as the City Standard Specifications, the Project Special Provisions and the General
Prevailing Rates of Wages applicable to this work may be downloaded free of charge from the City of Lafayette web
page at http://www.ci.lafayette.ca.us (click on Public Works and Construction under the Quick Links sidebar on the
homepage, then City Construction Projects; 2017 Road Rehabilitation Project is accessible under Projects Bidding).
Or you may contact the Engineering Assistant at (925) 284-1951. Questions regarding the project Plans or
Specifications may be directed to Matt Luttropp, City Engineer’s Office, (925) 299-3247.

CITY OF LAFAYETTE

Date: /’ZC /’i" By: O — x

Tony (f?é, City Engineer
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City of Lafayette Project, No. 014-9711
Bid Proposal 2017 Road Rehabilitation Project

CITY OF LAFAYETTE
CALIFORNIA

BID PROPOSAL

2017 ROAD REHABILITATION PROJECT

ProJecT NO. 014-9711

TO THE CITY COUNCIL OF THE CITY OF LAFAYETTE:

In compliance with the annexed notice inviting sealed proposals, the undersigned bidder hereby proposes
and agrees to perform the work therein described and to furnish all labor, materials and equipment
necessary therefor, in accordance with the Plans and Specifications therefor, and further agrees to enter
into a contract therefor, at the following prices:

ITEM ITEM ESTIMATED UNIT
NO. DESCRIPTION QUANTITY UNIT PRICE TOTAL

(SEE ATTACHED BID SCHEDULE)

NOTES: - All unit prices shall be considered the prices for providing a complete, in-place facility.

- Inthe event of a discrepancy between the unit price and item total on the Bid Schedule, the
unit price shall be used.

000
Bidder acknowledges the receipt of the following addenda to the drawings and specifications.

Addendum No. Date Addendum No. Date

00O
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2017 ROAD REHABILITATION PROJECT
PROJECT NO. 014-9711
BID SCHEDULE

ITEM ITEM ESTIMATED UNIT
NO. DESCRIPTION QUANTITY UNIT PRICE TOTAL
1 |Mobilization (SP-12) 1 LS
2 Project Identification Signs {City Furnished) (SP-12) 5 EA
3 |Construction Area Signs (SP-13) 5 EA
4  |Traffic Control (SP-14) 1 LS
5 [Clearing and Grubbing, Tree Trimming, and Tree Protection (SP-16) 1 LS
6 |Lower Existing Manhole or Rodding Inlet Frame (SP-17) 26 EA
Adjust Existing Manhole or Rodding inlet Frame and Cover to
7 |Grade {SP-17) 26 EA
8 |NIC (SP-17) z EA
9 |Adjust Existing Utility Frame and Cover to Grade (SP-17) 23 EA
10 |Adjust Utility Box or Area Drain to Grade (SP-17) 3 EA
11 |[Remove Storm Drain Pipe (Various Sizes) (SP-17) 130 LF
Remove Asphalt Concrete Driveway, Pathway, Shoulder or
12 |Conform (SP-17)| 6,943 SF
13 |Remove Paver Driveway or Pathway (SP-17) 109 SF
14 |Remove Concrete Curb and Gutter (SP-17)| 2,212 LF
15 |Remove Concrete Driveway, Sidewalk, or Shoulder (SP-17) 379 SF
16 |Remove Concrete Valley Gutter (SP-17) 684 SF
17 |Remove Fence (SP-17) 120 LF
18 |Relocate Mailbox on New Post {SP-17) 1 EA
19 |Plug Drainage Inlet Side Opening (SP-23) 1 EA
20 |Concrete Curb (A1-6) (SP-23) 23 LF
21 |Concrete Curb and Gutter (SP-23)| 2,212 LF
22 |Concrete Driveway (SP-23) 306 SF
23 |Concrete Sidewalk (SP-23) 47 SF
24 |Concrete Curb Ramp with Detectable Panel (SP-23) 190 SF
25 |Concrete Valley Gutter (SP-23) 642 SF
26 |Concrete Channel (SP-23) 1 EA




2017 ROAD REHABILITATION PROJECT
PROJECT NO. 014-9711
BID SCHEDULE

ITEM ITEM ESTIMATED UNIT
NO. DESCRIPTION QUANTITY UNIT PRICE TOTAL
27 |install Type 'G' Inlet (SP-23) 2 EA
28 |Remove Type 'A’ Inlet Top Install Type 'G' Inlet Top (SP-23) 3 EA
29 [Remove Type 'B' Inlet Top Install Type 'H' inlet Top (SP-23) 1 EA
30 |Sheeting and Shoring (SP-24) 1 LS
31 |12" HDPE Pipe (SP-24) 71 LF
32 |Private Drain Line with Area Drain Extension (SP-24) 1 EA
33 |Flared End Section and Rock Headwall (SP-24) - EA
34 |Reset Brick Paver Surfacing (SP-27) 73 SF
35 [Remove and Reset Dry Stacked Rock Wall (SP-27) 56 LF
36 |Remove and Reset Brick Curb (SP-27) 23 LF
37 |Full-Depth Asphalt Concrete Recycling (SP-18)| 6,950 (F) cY
38 |Cement Treat Pulverized Base Material (SP-18)| 3,610 (F) cYy
39 |Roadway Excavation (sP-20)] 2,100 (F) cY
40 |Asphalt Concrete Pavement (SP-22)| 4,030 TONS
41 |AC Driveway, Pathway or Shoulder on Existing Base Material (sP-22)| 2,571 SF
42 |AC Driveway, Pathway or Shoulder on 6" Class || AB (SP-22) 371 SF
43 |Type 'A' Asphalt Dike/Berm (SP-22) 377 LF
44 |Type 'C' Asphalt Dike/Berm (SP-22) 891 LF
45 |Temporary Pavement Delineation (SP-14) 1 LS
46 |Detail 21- Centerline (SP-25) 230 LF
47 |Detail 22 - Centerline (SP-25)| 1,638 LF
48 |Detail 27B - 4" White Thermoplastic Edge Stripe (SP-25) 531 LF
49 |12-Inch Thermoplastic Stripe (SP-25) 81 LF
50 |Thermoplastic Pavement Legends and Markings (SP-25) 55 SF
51 |Two-Way Reflective Pavement Markers (Biue) (SP-25) 8 EA
52 |Install New Monument (SP-26) 20 EA
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2017 ROAD REHABILITATION PROJECT
PROJECT NO. 014-9711
BID SCHEDULE

ITEM ITEM ESTIMATED UNIT
NO. DESCRIPTION QUANTITY UNIT PRICE TOTAL
53 |Shoulder Backing (SP-27)| 1,590 LF
54 |Re-grade Earth Ditch (SP-27) 187 LF
55 |Relocate Traffic Sign on New Post (SP-28) 1 EA
56 |Remove Traffic Sign and Post (sp-28) 1 EA
57 |Install Traffic Sign and Post (SP-28) 1 EA
TOTAL BASE BID

(F) Denotes Final Pay Quantity per Section 9-1.015 of the State Specifications




City of Lafayette Project, No. 014-9711
Bid Proposal 2017 Road Rehabilitation Project

Bidder agrees that in case of default in executing and returning the required contract and bonds within ten
(10) calendar days after having received the contract, proceeds of the guarantee accompanying his bid will
become the property of the City of Lafayette.

oo0O

In conformance with Subsection 2-13 "Listing of Proposed Subcontractors" of the Standard Specifications,
the name and location of the place of business of each subcontractor is as follows:

NAME DIR NUMBER ADDRESS WORKTO BE PERFORMED
1.
2.
3.
4.
5.
000

Bidder certifies that he is licensed in accordance with an act providing for the registration of Contractors as
follows:

License No. Class

oo0O

Bidder certifies that he has not, nor have any of his or its agents, officers, representatives, or employees,
been guilty of collusion with any officer or representative of the City of Lafayette or with any other party or
parties in the submission of this Proposal; nor has said bidder received any preferential treatment by any
officer or employee of the City of Lafayette in the matter of making or submitting this proposal. The
undersigned declares under penalty of perjury that the foregoing is true and correct.

oo0O

Bidder certifies that there will be no discrimination in employment with regard to race, color, religion, sex,
sexual orientation, or national origin; that all Federal, State, and local directives and executive orders
regarding nondiscrimination in employment will be complied with and that the principle of equal
opportunity in employment will be demonstrated positively and aggressively.

All bidders that have not had a contract with the City of Lafayette during the past three (3) years shall list
below previous jobs that they have successfully completed and shall also show the amount of the contract
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City of Lafayette Project, No. 014-9711
Bid Proposal 2017 Road Rehabilitation Project

therefor.

Name and Address of Agency or Individual Phone Date Contract
for Whom Work was Done Number Completed Price

P-6



City of Lafayette Project, No. 014-9711
Bid Proposal 2017 Road Rehabilitation Project

NONCOLLUSION DECLARATION

The undersigned declares:

| am the of , the party making the foregoing bid.
Title Firm

The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership,
company, association, organization, or corporation. The bid is genuine and not collusive or sham.
The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or
sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with
any bidder or anyone else to put in a sham bid, or to refrain from bidding. The bidder has not in
any manner, directly or indirectly, sought by agreement, communication, or conference with
anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost
element of the bid price, or of that of any other bidder. All statements contained in the bid are
true. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown
thereof, or the contents thereof, or divulged information or data relative thereto, to any
corporation, partnership, company association, organization, bid depository, or to any member or
agent thereof to effectuate a collusive or sham bid, and has not paid, and will not pay, any person
or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint
venture, limited liability company, limited liability partnership, or any other entity, hereby
represents that he or she has full power to execute, and does execute, this declaration on behalf
of the bidder.

| declare under penalty of perjury under the laws of the State of California that the foregoing is

true and correct and that this declaration is executed on , at
Date
City State
By:
Signature
Name:
Printed or Typed
Date:
Title:
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City of Lafayette Project, No. 014-9711
Bid Proposal 2017 Road Rehabilitation Project

PROPOSAL GUARANTEE

BID BOND

2017 RoAD REHABILITATION PROJECT
ProJecT NO. 014-9711

KNOW ALL PERSONS BY THESE PRESENTS that , as BIDDER, and
, as SURETY, are held and firmly bound unto City of Lafayette, as
Owner, in the penal sum of dollars ($ ) which is ten

percent of the total amount bid by BIDDER to Owner for the above stated project, for the payment of which
sum, BIDDER and SURETY agree to be bound, jointly and severally, firmly by these presents.

THE CONDITIONS OF THIS OBLIGATION ARE SUCH that, whereas BIDDER is about to submit a bid to Owner
for the above stated project, if said bid is rejected, or if said bid is accepted and a contract is awarded and
entered into by BIDDER in the manner and time specified, then this obligation shall be null and void,
otherwise it shall remain in full force and effect in favor of Owner.

IN WITNESS WHEREOF the parties hereto have set their names, titles, hands, and seals this day of
,2017.

BIDDER

SURETY

Subscribed and sworn to this __ day of ,2017.

NOTARY PUBLIC
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City of Lafayette Project, No. 014-9711
Bid Proposal 2017 Road Rehabilitation Project

PROPOSAL SIGNATURE SHEET

The completed proposal submitted herewith includes all sheets numbered "P-1 through P-10" at the
bottom. The following required attachments have been executed and are included:

Bid Proposal (with Addenda acknowledgement)

Bid Schedule

Noncollusion Declaration

Proposal Guarantee “Bid Bond” with Notarized Signatures
Proposal Signature Sheet

Public Works Contractor Registration Certification

Do o0 T

Legal Name of Firm:

Business Address:

Telephone Number: ()

Type of Organization: ( ) Individual ( ) Partnership ( ) Corporation
Joint Venture Proposal?: ( )Yes ( )No

Authorized Signature:

Name:

Position:

Date of Execution:

For a partnership, name all co-partners below,
For a corporation, name president, secretary, treasurer and manager.

NAME TITLE

Corporate Seal:
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City of Lafayette Project, No. 014-9711
Bid Proposal 2017 Road Rehabilitation Project

PUBLIC WORKS CONTRACTOR REGISTRATION CERTIFICATION

Pursuant to Labor Code sections 1725.5 and 1771.1, all contractors and subcontractors that wish
to bid on, be listed in a bid proposal, or enter into a contract to perform public work must be
registered with the Department of Industrial Relations. See http://www.dir.ca.gov/Public-
Works/PublicWorks.html for additional information.

No bid will be accepted nor any contract entered into without proof of the contractor’s and
subcontractors’ current registration with the Department of Industrial Relations to perform public
work.

Contractor hereby certifies that it is aware of the registration requirements set forth in Labor Code
sections 1725.5 and 1771.1 and is currently registered as a contractor with the Department of

Industrial Relations.

Name of Contractor:

DIR Registration Number:

Contractor further acknowledges:
1. Contractor shall maintain a current DIR registration for the duration of the project.
2. Contractor shall include the requirements of Labor Code sections 1725.5 and 1771.1
in its contract with subcontractors and ensure that all subcontractors are registered
at the time of bid opening and maintain registration status for the duration of the

project.

3. Failure to submit this form or comply with any of the above requirements may
result in a finding that the bid is non-responsive.

Signature:

Name and Title:

Dated:
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City of Lafayette Project No. 014-9711

Contract Agreement 2017 Road Rehabilitation Project
CITY OF LAFAYETTE
CONTRACT AGREEMENT
FOR
CONSTRUCTION
THIS AGREEMENT is made and entered into as of , 2017, by and between the CITY OF
LAFAYETTE ("City") and ("Contractor").
RECITALS

A.  City desires to retain the services of Contractor to provide services for Construction of 2017 Road
Rehabilitation Project, Project No. 014-9711, (“Project”) including, but not limited to: mobilization;
traffic control and construction signage; potholing utilities; clearing and grubbing including tree
protection and trimming; removal and disposal of asphalt concrete pavement and subgrade, concrete
and asphalt curb, gutter, flatwork; pulverizing, mixing, excavating, grading and compacting pavement
subgrade and base materials; cement treatment of pulverized material; construction of minor
concrete structures, concrete and/or asphalt curb, gutter, driveways, asphalt concrete pavement,
storm drain facilities, traffic stripes, markers, and markings; adjustment of utility covers; installation
of survey monuments; and all other miscellaneous work as shown on the Plans and as described in
the Specifications to provide a complete project.

B. Contractor has represented to City that it has the expertise, experience and qualifications to perform
the services described in Paragraph A, above, and those services which are more fully described
below.

NOW, THEREFORE, in consideration of the foregoing and the covenants and agreements set forth below,
City and Contractor agree as follow:

1. Contract Documents. The contract documents for the aforesaid project shall consist of the Notice to
Contractors, Bid Proposal, General Provisions, Technical Provisions, Special Provisions including
appendices, Design Drawings, and all referenced specifications, details, standard drawings, and their
appendices; together with this Contract Agreement and all required bonds, insurance certificates,
permits, notices and affidavits; and also including any and all addenda or supplemental agreements
clarifying, amending, or extending the work contemplated as may be required to insure its completion
in an acceptable manner. All of the provisions of said contract documents are made a part hereof as
though fully set forth herein.

2. Services. For and in consideration of the payments and agreements to be made and performed by
City, Contractor agrees to furnish all materials and perform all work required for the above-stated
project, and to fulfill all other obligations as set forth in the aforesaid contract documents. Contractor
agrees to receive and accept the prices set forth in the Proposal as full compensation for furnishing all
materials, performing all work, and fulfilling all obligations hereunder. Said compensation shall cover
all expenses, losses, damages, and consequences arising out of the nature of the work during its
progress or prior to its acceptance including those for well and faithfully completing the work and the
whole thereof in the manner and time specified in the aforesaid contract documents; also including
those arising from actions of the elements, unforeseen difficulties or obstructions encountered in the
prosecution of the work, suspension or discontinuance of the work, and all other unknowns or risks of
any description connected with the work.
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City of Lafayette Project No. 014-9711

Contract Agreement 2017 Road Rehabilitation Project

10.

11.

12.

Employment by City. City hereby promises and agrees to employ, and does hereby employ,
Contractor to provide the materials, do the work, and fulfill the obligations according to the terms
and conditions herein contained and referred to, for the prices aforesaid, and hereby contracts to pay
the same at the time, in the manner, and upon the conditions set forth in the contract documents.

Worker's Compensation. Contractor acknowledges the provisions of the State Labor Code requiring
every employer to be insured against liability for worker's compensation, or to undertake self-
insurance in accordance with the provisions of that Code, and certifies compliance with such
provisions. Limits shall be not less than those specified in the insurance requirements contained in
the General Provisions of the Standard Specifications, and as modified in these Special Provisions.

Insurance. With respect to performance of work under this contract, Contractor shall maintain and
shall require all of its subcontractors to maintain insurance as required in the General Provisions of
the Standard Specifications, and as modified in these Special Provisions.

Indemnity. Contractor shall comply with the indemnification requirements contained in the General
Provisions of the Standard Specifications.

Assignment. This contract is not assignable nor the performance of either party's duties delegable
without the prior written consent of the other party. Any attempted or purported assignment or
delegation of any of the rights or obligations of either party without the prior written consent of the
other shall be void and of no force and effect.

Non-discrimination. Contractor shall not discriminate in the hiring of employees or the employment
of subcontractors on any basis prohibited by law.

Independent Contractor. Contractor is and shall at all times remain as to City, a wholly independent
contractor. Neither City nor any of its agents shall have control of the conduct of Contractor or any of
the Contractor's employees, except as herein set forth. Contractor shall not at any time or in any
manner represent that it or any of its agents or employees are in any manner agents or employees of
City.

Contractor and Subcontractor Registration. Pursuant to Labor Code sections 1725.5 and 1771.1, all
contractors and subcontractors that wish to bid on, be listed in a bid proposal, or enter into a contract
to perform public works must be registered with the Department of Industrial Relations. No bid will
be accepted nor any contract entered into without proof of the contractor’s and subcontractors’
current registration with the Department of Industrial Relations to perform public work. Contractor is
directed to review, fill out and execute the Public Works Contractor Registration Certification
contained in the Bid Proposal prior to contract execution.

Labor Compliance. This Project is subject to compliance monitoring and enforcement by the

Department of Industrial Relations. It shall be the Contractor’s sole responsibility to evaluate and pay
the cost of complying with all labor compliance requirements under this Contract and applicable law.

Notices. All notices and communications shall be sent to the parties at the following addresses:
CITY: City Engineer
City of Lafayette

3675 Mount Diablo Boulevard, Suite 210
Lafayette, California 94549
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City of Lafayette Project No. 014-9711

Contract Agreement 2017 Road Rehabilitation Project
CONTRACTOR:
13. Authorized Signature. Contractor affirms that the signatures, titles, and seals set forth hereinafter in

14,

15.

execution of this contract agreement represent all individuals, firm members, partners, joint ventures,
and/or corporate officers having a principal interest herein.

Entire Agreement; Modification. This contract supersedes any and all other agreements either oral or
written, between the parties and contains all of the covenants and agreements between the parties
pertaining to the work of improvements described in Paragraph A of the Recitals herein above. Each
party to this contract acknowledges that no representations, inducements, promises, or agreements,
orally or otherwise, have been made by any party, or anyone acting on behalf of any party, which are
not embodied herein, and that any other agreement, statements or promise not contained in this
contract shall not be valid or binding. Any modification of this contract will be effective only if signed
by the party to be charged.

Claims Procedure. In the event of a dispute between the parties regarding a) a time extension
demand, b) payment arising for work performed by or on behalf of the contractor which is not
otherwise expressly provided for, or c) an amount the payment of which is disputed by the City, the
procedure in Section 10 of the City of Lafayette Standard Specifications shall be used.

IN WITNESS WHEREOF the parties hereto for themselves, their heirs, executors, administrators, successors,
and assigns do hereby agree to the full performance of the covenants herein contained and have caused
this Contract Agreement to be executed in duplicate by setting hereunto their names, titles, hands, and
sealsthis __ day of 2017.

Contractor:

<Type Business Name Here>

Name:

Title:

Contractor's License No.

Agency Business License No.

Federal Tax Identification No.

Subscribed and sworn to this ___ day of 2017.

Notary Public
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City of Lafayette Project No. 014-9711
Contract Agreement 2017 Road Rehabilitation Project

Agency:

City Manager of the City of Lafayette

Attested:

City Clerk of the City of Lafayette

Date:
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City of Lafayette Project No. 014-9711
Contract Agreement 2017 Road Rehabilitation Project

PAYMENT BOND

(TO BE EXECUTED WITHIN TEN [10] CALENDAR DAYS OF CONTRACT AWARD)

WHEREAS, the City of Lafayette (Owner) has awarded to , as
Contractor, a contract for the work described as follows: Construction of 2017 Road Rehabilitation Project,
Project No. 014-9711, including, but not limited to: mobilization; traffic control and construction signage;
potholing utilities; clearing and grubbing including tree protection and trimming; removal and disposal of
asphalt concrete pavement and subgrade, concrete and asphalt curb, gutter, flatwork; pulverizing, mixing,
excavating, grading and compacting pavement subgrade and base materials; cement treatment of
pulverized material; construction of minor concrete structures, concrete and/or asphalt curb, gutter,
driveways, asphalt concrete pavement, storm drain facilities, traffic stripes, markers, and markings;
adjustment of utility covers; installation of survey monuments; and all other miscellaneous work as shown
on the Plans and as described in the Specifications to provide a complete project.

AND WHEREAS, said Contractor is required to furnish a bond in connection with said contract, to secure the
payment of claims of laborers, mechanics, materials persons, and other persons as provided by law;

NOW, THEREFORE, we, the undersigned Contractor and surety, are held firmly bound unto the Owner in the
sum of Dollars (S ), for which payment well and truly to be
made we bind ourselves, our heirs, executors and administrators, successors and assigns, jointly and
severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH:

That if said Contractor, its heirs, executors, administrators, successors, or assigns, or subcontractors, shall
fail to pay any of the persons named in Civil Code Section 3282, or amounts due under the Unemployment
Insurance Code with respect to work or labor performed by any such claimant, or any amounts required to
be deducted, withheld, and paid over to the Employment Development Department from the wages of
employees of the Contractor and its subcontractors pursuant to Section 13020 of the Unemployment
Insurance Code, with respect to such work and labor, that the surety or sureties herein will pay for the same
in any amount not exceeding the sum specified in this bond, otherwise the above obligation shall be void.
In case suit is brought upon this bond, the said surety will pay a reasonable attorney's fee to the Owner in
an amount to be fixed by the court.

This bond shall insure to the benefit of any of the persons named in Civil Code Section 3181 as to give a
right of action to such persons or their assigns in any suit brought upon this bond.

IN WITNESS WHEREOF, we have hereunto set our hands and seals on this __ day of ,
2017.
CONTRACTOR: SURETY
Print Name: NAME
Title: ADDRESS
TELEPHONE
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PERFORMANCE BOND
(TO BE EXECUTED WITHIN TEN [10] CALENDAR DAYS OF CONTRACT AWARD)
KNOW ALL PERSONS BY THESE PRESENTS:

THAT WHEREAS, the City of Lafayette (Owner) has awarded to , as Contractor, a
contract for the work described as follows: Construction of 2017 Road Rehabilitation Project, Project No.
014-9711, including, but not limited to: mobilization; traffic control and construction signage; potholing
utilities; clearing and grubbing including tree protection and trimming; removal and disposal of asphalt
concrete pavement and subgrade, concrete and asphalt curb, gutter, flatwork; pulverizing, mixing,
excavating, grading and compacting pavement subgrade and base materials; cement treatment of
pulverized material; construction of minor concrete structures, concrete and/or asphalt curb, gutter,
driveways, asphalt concrete pavement, storm drain facilities, traffic stripes, markers, and markings;
adjustment of utility covers; installation of survey monuments; and all other miscellaneous work as shown
on the Plans and as described in the Specifications to provide a complete project.

AS WHEREAS, the Contractor is required to furnish a bond in connection with said contract guaranteeing the
faithful performance thereof;

NOW, THEREFORE, we, the undersigned Contractor and surety, are held firmly bound unto the Owner in the
sum of Dollars ($ ), to be paid to the Owner, its successors
and assigns, for which payment well and truly to be made we bind ourselves, our heirs, executors and
administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH:

That if said Contractor, its heirs, executors, administrators, successors, or assigns, shall in all things stand to
and abide by and well and truly keep and perform the covenants, conditions, and agreements in the
foregoing contract and any alteration thereof made as therein provided on its or their part to be kept and
performed at the time and in the manner therein specified and in all respects according to their true intent
and meaning, and shall indemnify and save harmless the Owner, its officers, and agents, as therein
stipulated, then this obligation shall become and be null and void; otherwise it shall be and remain in full
force and effect. In case suit is brought upon this bond, the said surety will pay a reasonable attorney's fee
to the Owner in an amount to be fixed by the court. Surety, for value received, hereby stipulates and
agrees that no amendment, change, extension of time, alteration, or addition to said contract, and of any
feature or item or items of performance required therein or thereunder, shall in any manner affect its
obligations on or under this bond; and said surety does hereby waive notice of any such amendment,
change, extension of time, alteration, or addition to said contract, and of any feature or item or items of
performance required therein or thereunder, shall in any manner affect its obligations on or under this
bond; and said surety does hereby waive notice of any such amendment, change extension of time,
alteration, or addition to said contract, and of any feature or item or items of performance required therein
or thereunder.

IN WITNESS WHEREOF, we have hereunto set our hands and seals on this __ day of ,
2017.
CONTRACTOR: SURETY
Print Name: NAME
Title: ADDRESS
TELEPHONE
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SPECIAL PROVISIONS SECTION SP-1

GENERAL
(NO BID ITEM)

SP1-01 REFERENCES

The work to be done under this contract, except as modified or supplemented herein, shall conform
to the following:

e The City of Lafayette General Provisions of the Standard Specifications dated March 2013, herein
referred to as the “General Provisions of the Standard Specifications”.

e The City of Lafayette Technical Provisions of the Standard Specifications dated March 2013,
herein referred to as the “Technical Provisions of the Standard Specifications”.

Where specifically referred to, the work shall also conform to the following:

e The State of California Department of Transportation (Caltrans) Standard Specifications, For
Construction of Local Streets and Roads, 2015 Edition, herein referred to as the “State
Specifications” or “State Standard Specifications”.

e The State of California Department of Transportation (Caltrans) Standard Plans, 2015 Edition,
herein referred to as the “State Standard Plans”.

e The Contra Costa County Public Works Department Standard Plans, most current edition, herein
referred to as the “County Standard Plans”.

These Special Provisions are additions, modifications, or clarifications to the referenced Standard
Specifications and generally supersede the referenced or applicable sections of said Standard
Specifications. Refer to Section 5-4, “Precedence of Contract Documents”, of the General Provisions
of the Standard Specifications for the order of precedence of Contract Documents. Where ambiguity
or conflict exist in the interpretation of precedence, the provision resulting in the highest quality or
most expensive grade of construction or product shall govern.

SPECIAL PROVISIONS SECTION SP-2, 3 (NOT USED)
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SPECIAL PROVISIONS SECTION SP-4

PLANS AND SPECIFICATIONS (GENERAL)
(NO BID ITEM)

The provisions of Section 4, “Plans and Specifications (General),” of the General Provisions of the
Standard Specifications shall apply in their entirety and as supplemented herein.

SP4-01  SCOPE OF WORK

The work to be performed under this contract including, but not limited to: mobilization; traffic
control and construction signage; potholing utilities; clearing and grubbing including tree protection
and trimming; removal and disposal of asphalt concrete pavement and subgrade, concrete and
asphalt curb, gutter, flatwork; pulverizing, mixing, excavating, grading and compacting pavement
subgrade and base materials; cement treatment of pulverized material; construction of minor
concrete structures, concrete and/or asphalt curb, gutter, driveways, asphalt concrete pavement,
storm drain facilities, traffic stripes, markers, and markings; adjustment of utility covers; installation
of survey monuments; and all other miscellaneous work as shown on the Plans and as described in
the Specifications to provide a complete project.

SP4-02 PAYMENT

No separate payment will be made for preparing and submitting “As-Built Drawings.”  Full
compensation for preparing and submitting “As-Built Drawings” shall be considered as included in
the prices paid for various contract items of work, and no additional compensation shall be allowed
therefor.

SPECIAL PROVISIONS SECTION SP-5

CONTROL OF WORK AND MATERIALS
(NO BID ITEM)

The provisions of Section 5, “Control of Work and Materials,” of the General Provisions of the
Standard Specifications shall apply in their entirety and as supplemented herein.

SP5-01 CONSTRUCTION SURVEY STAKING

The Engineer will provide paint markings for pavement conforms, driveway paving conform limits,
removal and replacement of pavement, curb, gutter, and driveways of all kinds.
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The City shall provide all construction survey staking for alignment and grades of roadway, curb,
gutter, storm drain, and other items which, in the opinion of the Engineer, require survey staking.
The Contractor shall submit staking requests in writing at least five (5) working days in advance of
beginning work that requires construction survey staking. The Contractor shall be responsible for
paying the cost of resetting survey stakes which are damaged or obliterated by the Contractor’s
operations.

Survey stakes for roadway alighment and grade will be set on one side of the roadway only. These
stakes will provide offset distances, and cuts or fills to the new crown or control line grade breaks,
and where applicable, new curb and/or left and right edges of pavement.

The Contractor will be responsible for providing traffic control for the City’s survey crew as necessary
for any required offset stakes which will need to be set in the roadway, including providing a lane
closure and/or flaggers when required. The Engineer will notify the Contractor a minimum of 48
hours prior to the required survey staking in order to coordinate traffic control.

SP5-02 MATERIAL SAMPLING AND TESTING

Compaction tests and/or material sampling and testing may be performed by the City’s
representatives on roadway subgrade, pulverized material, aggregate base, portland cement
concrete, asphalt concrete, and other work and materials, which in the opinion of the Engineer,
require sampling or testing. Test locations shall be determined by the Engineer. The Contractor shall
coordinate and cooperate with the Engineer and testing personnel, and no claims of delays or
inconvenience due to testing and/or sampling shall be allowed.

SP5-03 SUBMITTALS

At minimum, the Contractor shall provide submittals to the Engineer for the following materials.
Additional submittals may be found in the various Special Provisions for the Work.

e Aggregate Base Class 2 (Material Source)

e Asphalt Concrete Mix Designs of All Types

e Portland Cement Concrete Mix Designs of All Types
e Cement Treatment of Subgrade

e Reinforcing Steel

e Storm Drain Inlet Grates and Covers

e HDPE Pipes

e Pavement Markers

e Thermoplastic Striping Material

e Sign and Post Materials

e Survey Monument Frames and Covers
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Water Pollution Control Plan

Waste Management Plan

Traffic Control Plan and Certification of Qualified Personnel
CAL/OSHA Excavation Permit

SP5-04  ORDER OF WORK

Unless otherwise directed by the Engineer, the following major items of work shall be performed in
the following general order. Not every item of Contract Work is shown. Contractor shall accordingly
coordinate miscellaneous and coincidental work related to or associated with major work items in
order to avoid out-of-sequence construction and conflicts. Not all stages of work apply to every
location within the Project.

1)
2)
3)

4)
5)
6)
7)

8)
9)
10)
11)

12)

13)

14)
15)
16)
17)
18)

19)

Notify Underground Service Alert (USA) to have utilities marked.
Apply for EBMUD temporary construction permit on Brookdale Court

Install construction area signs and project identification signs one week in advance of the start
of work on a specific street or work area.

Install water pollution control measures.
Install tree protection.
Submit waste management plan prior to commencing any demolition work.

Perform utility potholing work to confirm depths of existing utility lines. No additional
excavation work will be permitted until Contractor’s Utility Pothole Log (Appendix D to
Standard Specifications) is submitted to the Engineer.

Clearing, grubbing, and tree trimming.
Sawcut driveway conforms.
Remove, repair, modify, and/or construct storm drain facilities.

Remove, replace, and/or construct concrete curb, gutter, sidewalk, driveways, and other
flatwork.

Reference and/or adjust survey monuments, all utility frames and covers to below grading
plane.

Complete full-depth recycling, including cement treatment; finish grade and compact subgrade
to design grades; and place asphalt concrete base course.

Sawcut and remove pavement at transverse conform joints at limits of paving.
Place asphalt concrete finish course. Place temporary roadway delineation.
Place asphalt concrete berms.

Pave driveway conforms and road shoulders

Raise/adjust all existing monument and utility frames and covers to final grade. Install new
monuments.

Place permanent striping, markers and legends.
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20) Complete all other construction work and punch list items.

21) Remove tree protection, construction area signs and project identification signs.
22) Submit completed waste assessment summary report form.

23) Submit as-built plans.

The Contractor’s attention is directed to Section SP-8-02, “Progress Schedule”, of these Special
Provisions.

Any deviation from these requirements and provisions shall be sufficient cause for the Engineer to
suspend the work in accordance with the provisions of Section 8-3, “Temporary Suspension of the
Work”, of the General Provisions. The contractor will not be permitted to resume the work until
Contractor has remedied said deviation in accordance with the provisions of the Contract.

SP5-05 PAYMENT

No separate payment will be made for conforming to the provisions of this section. Full
compensation for conforming to all the provisions of this section shall be considered as included in
the prices paid for various contract items of work and no additional compensation will be allowed
therefor.

SPECIAL PROVISIONS SECTION SP-6

LEGAL RELATIONS AND RESPONSIBILITIES
(NO BID ITEM)

The provisions of Section 6, “Legal Relations and Responsibilities,” of the General Provisions of the
Standard Specifications shall apply in their entirety and as supplemented herein, and in other related
sections of these Special Provisions.

SP6-01 PUBLIC NOTIFICATIONS

Notification requirements in Section 6-10, 6-12.3, and 6-13 of the Standard Specifications General
Provisions shall apply. Notices for driveway closures must be issued each time a driveway access is
restricted and must indicate the specific date and time of the anticipated restricted access.

ROAD CLOSURE NOTIFICATIONS

At least 7 calendar days prior to performing work that requires road closures, Contractor shall mail a
written notice to all residents, emergency services, public transit operators, garbage and recycling
collection agencies, the US Postal Service and, school bus services. The City will supply the
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contractor with the text for the notices as well as a mailing list to be distributed (see Appendix C for
sample text).

At least 7 calendar days prior to performing work that requires road closures, Contractor shall
provide and install road closure notification signs at all exits from the limits of work. The signs shall
be printed with black lettering on a yellow background and shall have text similar to the example
signs found in Appendix C of these Special Provisions. The signs shall be a minimum of 3 feet wide by
3 feet tall and shall state the dates that the road will be closed. The signs may be printed on paper
mounted to plywood. The contractor shall mount the signs to a Type Ill barricade. The Contractor
shall submit a proof set for all notification signs to the Engineer for review and approval prior to
manufacturing the signs.

If any road closure identified in the written notice to residents or subsequent road closure
notification sign is not undertaken on the date(s) identified, Contractor shall install updated
notification signs in-kind at least two days in advance of performing work on the street.

The Contractor shall maintain road closure notification signs in legible condition for the duration of
their use.

SP6-02  CORDINATION WITH WASTE/RECYCLING OPERATIONS

The Contractor shall not impair or impede waste hauler and recycling operations scheduled to be
conducted within the project area. It is the Contractor’s responsibility to determine which waste
haulers and recycling operators are scheduled to operate within the project area and to develop a
project schedule that will not impair or impede the waste haulers or recycling operations.
Contractor acknowledges that he is aware that various haulers and operators operate on different
days on different streets within the project area.

SP6-03 PERMITS AND LICENSES

The Contractor shall fill out and submit the East Bay Municipal Utility District Temporary
Construction Permit application in Appendix D. This permit only applies to the portion of Brookdale
Drive that is within the EBMUD right of way.

SP6-04 PAYMENT

No separate payment will be made for conforming to the provisions of this section. Full
compensation for conforming to all the provisions of this section shall be considered as included in
the prices paid for various contract items of work and no additional compensation will be allowed
therefor.
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SPECIAL PROVISIONS SECTION SP-7

UTILITY PROTECTION
(NO BID ITEM)

The provisions of Section 7, “Existing Utilities," of the General Provisions of the Standard
Specifications shall apply in their entirety and as supplemented herein.

SP7-01 EBMUD AQUEDUCT

The EBMUD aqueduct exists under Brookdale Court between approximately STA 9+00 and STA
12+00. Although the road reconstruction activities are not expected to impact the EBMUD aqueduct
facilities, this portion of Brookdale Court is located in the EBMUD right-of-way and has been
designated on the plans as a Special Construction Zone. The contractor shall be required to apply for
a temporary construction permit from EBMUD for the work located in this zone. The permit
application as well as a sample permit indicating conditions that may be required for this portion of
the work is attached in Appendix D. Contractor shall expect the process to take at least 3 weeks
from the time of application submittal.

All fees associated with the EBMUD Temporary Construction Permit shall be paid by the City of
Lafayette by change order.

SP7-02 PAYMENT

No separate payment will be made for conforming to the provisions of this section. Full
compensation for conforming to all the provisions of this section shall be considered as included in
the prices paid for various contract items of work and no additional compensation will be allowed
therefor.

SPECIAL PROVISIONS SECTION SP-8

PROGRESS OF WORK
(NO BID ITEM)

The provisions of Section 8, “Progress of Work," of the General Provisions of the Standard
Specifications shall apply in their entirety and as supplemented herein.

SP8-01 PRE-CONSTRUCTION MEETING

A pre-construction meeting for this project will be held on Wednesday, March 22 at 2:00 p.m. at
the City Offices. The Contractor shall submit all required bonds, insurance, and signed contracts
prior to this meeting. The Notice to Proceed will be issued to the Contractor at the pre-
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construction meeting. Note: The prime contractor’s full-time on-site superintendent or foreman
for the project, along with any subcontractor that will be adjusting utility facilities (lowering and
raising iron) are required to attend the preconstruction meeting.

At the pre-construction meeting, representatives of the Owner, the Contractor, Subcontractors, and
the Engineer will discuss in detail certain procedural aspects of the Work, including, but not limited
to:

e Administrative procedures for transmittals, approvals, change orders, and similar items;

e Review of the method of application for payment, progress payments, retention;
and final payment;

e Review of the Contractor’s construction progress schedule;
e Clarifications of any questions regarding the contract Plans and Special Provisions;
e Review of traffic control procedures;

e At the preconstruction meeting the Contractor shall provide a Cal/OSHA trenching permit;

SP8-02 PROGRESS SCHEDULE

The Contractor shall submit the construction progress schedule to the Engineer at the pre-
construction meeting. Contractor shall also submit an updated schedule by no later than Friday
morning of each work week, and as requested by the Engineer per Section 8-2, “Progress Schedule,”
of the General Provisions of the Standard Specifications.

Attention is directed to Section SP5-04, “Order of Work,” of these Special Provisions. Each schedule
shall specifically note the timeframe and work to be performed by all subcontractors.
Subcontractors shall receive all updated schedules so they can plan an appropriate work force to
meet the prime Contractor’s timeframe.

SP8-03  WORKING HOURS

Without prior written approval by the Engineer, and except for emergency work, work or activity of
any kind shall be limited to the hours from 8:00 a.m. to 5:00 p.m. Monday through Friday.
Contractor’s attention is directed to hours for lane/road closures in Section SP-14 of these Special
Provisions.
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SP8-04  TIME OF COMPLETION AND LIQUIDATED DAMAGES

The Contractor shall complete the entire Work in this Contract within seventy five (75) working days
from the start date, including completion of all “Punch List” work. Liquidated damages shall be
assessed per Section 8-10, “Liquidated Damages,” the General Provisions of the Standard
Specifications.

The count of working days for this project will start no later than Monday, April 10, 2017.

SP8-05 PAYMENT

No separate payment will be made for conforming to the provisions of this section. Full
compensation for conforming to all the provisions of this section shall be considered as included in
the prices paid for various contract items of work and no additional compensation will be allowed
therefor.

SPECIAL PROVISIONS SECTION SP-9, 10, 11 (NOT USED)

SPECIAL PROVISIONS SECTION SP-12

MOBILIZATION
(BID ITEM NO. 1 AND 2)

The provisions of Section 1, “Mobilization,” of the Technical Provisions of the Standard Specifications
shall apply in their entirety except as modified or supplemented herein.

SP12-01 MEASUREMENT AND PAYMENT

The lump sum Contract Price paid for “Mobilization” shall include full compensation for furnishing all
labor, supervision, materials, tools, equipment and incidentals, and for all the work involved in
mobilization of forces, equipment, materials, and meeting all general conditions and provisions of
Contract Documents and as directed by the Engineer, and no additional compensation will be
allowed therefor.

The Contract Price paid for each “Project Identification Sign (City Furnished)” shall include full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals, and
for doing all the work involved in coordinating with the City to obtain the sign, transporting, installing
signs on barricades, maintaining signs, removing signs and barricades, and returning signs to the City
as specified in the Standard Specifications and these Special Provisions and as directed by the
Engineer and no additional compensation will be allowed therefor.
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SPECIAL PROVISIONS SECTION SP-13

CONSTRUCTION AREA SIGNS
(BID ITEM NO. 3)

SP13-01 GENERAL

The Engineer shall approve all locations prior to the Contractor installing signs. Signs shall be in place
on the project site at least two (2) days prior to the start of work on each street, but not more than
seven (7) days prior to the start of work on each street. Signs shall be removed within five (5) days of
completing all work on each street. The Contractor shall notify the regional notification center for
operators of subsurface installations (USA-Underground Service Alert: 1-800-227-2600), at least four
(4) working days, but not more than fourteen (14) calendar days, prior to commencing any
excavation for construction area sign posts.

The bottom of the mounted sign panel shall be seven (7) feet above existing grade.

SP13-02 MEASUREMENTS AND PAYMENT

Construction area signs shall be counted and paid based on the number of sign panels installed
regardless of the number of sign posts installed.

The Contract Price paid per each for “Construction Area Sign” shall be considered as full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals, and
for doing all work involved in furnishing, erecting, maintaining, and removing all construction area
signs, as shown on the Plans, as specified in these Special Provisions, and as directed by the Engineer,
and no additional compensation will be allowed therefor.

SPECIAL PROVISIONS SECTION SP-14

TRAFFIC CONTROL
(BID ITEM NO. 4)

TEMPORARY PAVEMENT DELINEATION
(BID ITEM NO. 45)

SP14-01 GENERAL

Work shall conform to the requirements of Section 6-12, “Traffic Control,” of the General Provisions
and Section 15-4, “Removal of Existing and Temporary Traffic Stripes and Pavement Markings,” of
the Technical Provisions of the Standard Specifications. Nothing in these Special Provisions shall be
construed as relieving the Contractor from his/her responsibilities as specified in said sections. Any
traffic striping or markings that are removed due to any phase of work shall be replaced, or re-
aligned if required, with temporary traffic stripes or pavement markings. All temporary striping and
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markings shall be placed the same day the permanent striping or markings are removed and they
shall be placed before opening the roadway to public traffic.

SP14-02 ROAD CLOSURE AND HOURS

Contractor’s attention is directed to noticing requirements in Section SP6-01.

Road closures shall only be permitted during the pavement pulverization, grading, cement treating,
and paving phases of work. Road closure hours for those phases of work shall be allowed between
8:30 a.m. and 4:30 p.m. with the following exceptions:

Road closures shall not be permitted on Woodview Drive.

The Contractor may work under lane closure conditions in accordance to these Specifications before
and after the allowable road closure dates and hours.

Contractor shall stage and sequence work such that road closures and disruptions to mobility of the
public are minimized. Even under road closure conditions, Contractor shall make best efforts to
allow passage of vehicles through the work zone when doing so does not interfere with active,
critical work. This includes but is not limited to accommodating residents with medical, health, or
safety-related needs (doctor appointments, emergency access, and access requirements due to
physical disabilities). If work requiring closure is not actively in progress during allowed closure
hours, the Engineer may order the road opened to public traffic. The Contractor shall coordinate
road closures with garbage and recycling collection to ensure continuation of service during the
construction period.

The full width of the traveled way shall be open for use by public traffic at all other times.

Notwithstanding anything to the contrary, emergency vehicles shall be provided immediate access
through the construction area at all times.

SP14-03 FAILURE TO COMPLY

Contractor’s attention is directed to Standard Specifications General Provision Section 6-12.9 “Failure
to Comply”, which shall be augmented as follows.

If the Contractor fails to provide traffic control measures in conformance with the submitted traffic
control plan, the Engineer may at his sole discretion issue a written warning to the Contractor. The
warning shall indicate the location, date, and time of the failure to provide adequate traffic control.
After the Second written warning, any violation of the traffic control provisions of the contract
documents shall constitute grounds for the City to levy a penalty against the Contractor in the
amount of $500 per incident. Each hour of contract work activity occurring without traffic control as
required by contract shall constitute a separate incident for the purpose of assessing the penalty.
Contractor shall note that the above provisions are in addition to remedies and enforcement actions
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specified in Section 6-12.9 referenced above. This penalty shall be deducted from any money due to
the Contractor under the Contract.

SP14-04 MEASUREMENT AND PAYMENT

The contract lump sum price paid for “Traffic Control” shall be considered as full compensation for
furnishing all labor, supervision, materials, tools, equipment and incidentals needed to perform all
traffic control work, for all phases of the work performed by the Contractor or the Contractor’s
“subcontractors” including, but not limited to, all signs, barricades, steel plates, traffic control plan,
maintaining traffic, lane and road closures, flagmen and all other traffic control devices; and all other
work as shown on Standard Plans, as specified in the Standard Specifications, the State
Specifications, these Special Provisions, and as directed by the Engineer and no additional
compensation shall be allowed therefor. There shall be no additional compensation for traffic
control due to an increase in the quantities shown on the bid proposal for pay items within the
project limits.

Traffic Control required by work which is classified as extra work, as provided in Section 9.3, “Extra
Work”, of the General Provisions of the Standard Specifications, will be paid for as part of said extra
work.

The contract lump sum price paid for “Temporary Pavement Delineation” shall include full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals and
for doing all the work necessary to lay out, place, maintain, and remove temporary pavement
striping, legends, arrows, glue down delineators, markers and markings, and all other work as shown
on the Plans, as specified in these Special Provisions, and as directed by the Engineer, and no
additional compensation shall be allowed therefor.

SPECIAL PROVISIONS SECTION SP-15

DUST CONTROL
(NO BID ITEM)

The provisions of Section 4, “Dust Control and Watering”, of the Technical Provisions of the Standard
Specifications shall apply in their entirety and as supplemented herein.

SP15-01 GENERAL

On streets receiving pulverization and cement treatment, Contractor shall keep the pulverized or
cement-treated street moist to control dust, using a water truck or other similar equipment. The
street surface shall be moistened a minimum of four times each day (including weekends), and more
often as needed to control the dust. If the road becomes too wet, and vehicles track material onto
adjacent surfaces, or the wet condition poses a hazard to drivers, the Contractor shall modify his
dust control method accordingly to remedy the situation.
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SP15-02 PAYMENT

No separate payment shall be made for conforming to the provisions of this section. Full
compensation for conforming to all the provisions of this section shall be considered as included in
the prices paid for various contract items of work and no additional compensation shall be allowed
therefor.

SPECIAL PROVISIONS SECTION SP-16

CLEARING AND GRUBBING, TREE TRIMMING AND PROTECTION
(BID ITEM NO. 5)

The provisions of Section 2, “Clearing and Grubbing,” Section 21, “Tree Trimming and Removal,” and
Section 22-3, “Tree and Plant Protection,” of the Technical Provisions of the Standard Specifications
shall apply in their entirety except as modified or supplemented herein.

SP16-01 GENERAL

In addition to requirements of the Standard Specifications, clearing and grubbing work shall also
include removing and/or relocating landscape borders, decorative rocks, and similar decorative
features that conflict with planned construction. Where they occur, Contractor shall salvage these
features by placing removed items in a neat stack at an adjacent location on the property frontage to
be designated by the Engineer.

All cleared and grubbed areas shall be approved by the Engineer before further grading commences.

SP16-02 MEASUREMENT AND PAYMENT

The contract lump sum price paid for “Clearing & Grubbing, Tree Trimming, and Tree Protection”
shall include full compensation for furnishing all labor, supervision, materials, tools, equipment and
incidentals, and for doing all the work involved in implementing tree protection measures, clearing
and grubbing, and tree trimming, and all other work as shown on the Plans, as specified in the
Standard Specifications, these Special Provisions, and as directed by the Engineer, and no additional
compensation shall be allowed therefor
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SPECIAL PROVISIONS SECTION SP-17

EXISTING HIGHWAY FACILITIES
(BID ITEM NO. 6-18)

SP17-01 GENERAL

Work shall consist of removing, abandoning, relocating, or protecting existing facilities which
interfere with construction. Work performed in connection with various existing highway facilities
shall conform to applicable provisions of Section 7, “Existing Utilities,” of the General Provisions,
Section 2, “Clearing and Grubbing,” and Section 22, “Protection and Restoration of Existing
Improvements,” of the Technical Provisions of the Standard Specifications, these Special Provisions,
and as directed by the Engineer.

The Contractor shall fully document pre-construction conditions at all points around the work area.
This documentation shall consist of notes, still photographs, and video. Special effort shall be made
to document the existing conditions at all buildings and private improvements not to be disturbed.
These documents shall be available to the City upon request.

If Contractor damages or destroys materials or facilities designated on the Plans, in these Special
Provisions, or by the Engineer to be protected, salvaged or reused, he shall repair or replace them in
kind at his sole expense.

SP17-02 REMOVALS

Contractor’s attention is directed to Section 6-11, “General Safety,” of the Standard Specifications
General Provisions, and Section SP-27, “Temporary Pavement Delineation,” of these Special
Provisions.

Removals of existing road facilities not considered to be included in other Contract Work include—
concrete, paver, or asphalt concrete driveway, pathway, sidewalk, shoulder, and other flatwork;
concrete curb and gutter; storm drain pipes, structures, ditches, and channels. All other removals as
shown on the drawings and as directed by the Engineer to accommodate new construction as
intended by Contract, for which no specific Bid Item is shown, shall be considered as incidental work.

Where existing curb and gutter is to be removed and replaced, and the adjacent pavement is
intended to remain, removal work shall include the removal of said curb and gutter and a sufficient
area of the adjacent pavement to a proper depth to allow the forming and construction of the
replacement new curb and gutter.

For removals that involve sawcutting, all sawcut lines shall be approved by the Engineer prior to
sawcutting. Sawcutting of gutter lips shall be to a neat, straight line in alignment with the projected
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gutter lip line of adjacent sections. Removal of obstructions in gutters shall be done with care so as
to avoid damaging the underlying gutter to remain.

Removals of area in preparation for new construction shall extend to a depth that is sufficient to
accommodate the new improvements to be constructed, including any necessary subgrade.
Otherwise, removal shall extend to a depth at least six inches below the surface of the final condition
required by Contract.

Storm drain facilities adjoining those designated to be removed shall be protected. Except where
Contract Work requires a replacement facility, or otherwise directed by the Engineer, openings
leading to/from the facility to be removed shall be plugged per Section 2-5 of the Technical
Provisions of the Standard Specifications.

Where existing facilities such as pavers, flagstones, fencing, and miscellaneous property frontage
improvements are required to be removed temporarily to provide clearance for construction, upon
completion of said construction they shall be reset to their original location and alignment, in a
condition equal to or better than that pre-existing.

The Engineer may direct Contractor to salvage components of private improvements designated to
be removed. In such cases, Contractor shall take care to remove the components in a manner to
reasonably minimize damage and stockpile them neatly in a location designated by the Engineer.

SP17-03 MONUMENTS AND PROPERTY CORNERS

All monuments and property corners are to be preserved unless designated on the plans to be
replaced. The Contractor shall bear the expense of replacing and recording with the County any
monument or benchmark that is disturbed and was not designated to be replaced. Replacement
shall be done only under the direction of and in the presence of the Engineer or a licensed surveyor.

SP17-04 REMOVE AND RELOCATE MAILBOX

Existing mailboxes shall be removed and reset on a new redwood post, or existing post if the owner
of the mailbox prefers to salvage and re-use a painted or decorative post. Mailbox removal locations
shall be as shown on the Plans or any location that an existing mailbox interferes with contract work.
The exact relocation shall be designated by the Engineer or mail carrier. Mailboxes shall be removed
reset during the same work day. The new installation shall be in accordance with Contra Costa
County Detail CA90i, “Mailbox Details,” or matching the existing condition (post, footing, mailbox,
size, color), whichever is of a higher quality or more expensive construction in current dollars. To
coordinate with other construction, Contractor may set a mailbox in a temporary condition
acceptable to the Engineer and the mail carrier.

All excavation resulting from removals shall be backfilled with Class Il aggregate base and compacted
to 90% relative compaction.
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SP17-05 LOWERING AND RAISING MANHOLE COVERS AND RODDING INLETS

Work involves storm drain, sanitary sewer, gas and similar utility manhole covers and sanitary sewer
rodding inlets. Work consists of initially lowering these facilities to accommodate construction and
subsequently raising them to finished grade in conformance with Section 22-9 of the Technical
Provisions of the Standard Specifications.

Before excavating the existing roadway, manhole structures and rodding inlets located within
repaving limits shall be lowered to a point below the final roadway planing, pulverizing, or excavation
depth. If a manhole or rodding inlet condition does not allow said lowering, then the facility shall be
lowered as much as practically possible using all reasonable means. Contractor shall then coordinate
his construction equipment, means, and methods to avoid damage to the facility during
construction.

Adjustments below the planing, pulverizing, or excavation depth shall include but not be limited to-
placement of temporary false bottoms in manholes, removal of existing concrete collars, cutting riser
pipes, salvaging the existing frames and covers, removal of riser rings, placing and securing in place
an acceptable temporary steel cover below the required depth, and placement of temporary asphalt
concrete over and around the temporary cover to allow safe passage of vehicular traffic prior to and
following roadway excavation. Each false bottom shall be constructed of two pieces of standard-
grade plywood, or similar material, that is hinged together so that they can be folded in half to fit
through the manhole opening. The false bottom shall be set securely near the bottom of the
manhole structure above the sewer flowline, in a manner so as to ensure that flow in the manhole is
not impeded by debris entering the manhole inadvertently. Any debris that does enter the manhole
or inlet shall be immediately removed. For rodding inlets, the adjustment shall include placing a
temporary plug in the riser pipe and covering the pipe with a temporary steel lid. The plug shall be a
mechanical type plug. Inflatable plugs shall not be allowed.

Manholes and rodding inlets located within new paving limits shall be raised to finished grades per
Section 22-9.2 and Section 22-9.3 of the Standard Specifications, Technical Provisions, following the
placement of the final lift of asphalt concrete. For all rodding inlets, the maximum distance between
the finished pavement grade and the top of the riser pipe shall be six (6) inches. If the distance to
the top of the riser pipe is greater than six (6) inches, the riser shall be extended with a new section
of pipe connected with a mechanical fitting that produces a smooth interior with no offset or
obstruction. The adjusted sanitary sewer manholes and rodding inlets shall conform to all utility
company standards and requirements.

Frames and covers for sanitary sewer manholes may be re-used if they are in good condition and if
the manhole covers have a nominal diameter dimension of twenty-five inches (25"). Existing frames
and covers that exceed this dimension shall be replaced. In this case, the Central Contra Costa
Sanitary District shall provide new frames and covers to be installed by Contractor. At its discretion
CCCSD may also elect to provide new sewer rodding inlet frames and covers to be installed by
Contractor. Contractor shall coordinate the delivery and integration of materials to be furnished by
CCCSD with the District representative.
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CCCSD at its sole discretion may elect to adjust its own facilities. In that case, the quantities shown
on the Bid Schedule shall be adjusted accordingly, and Contractor shall comply with Section 22-9.3 of
the Standard Specifications Special Provisions.

SP17-06 ADJUSTING EXISTING UTILITY FRAMES AND COVERS TO GRADE

Work shall consist of protecting the existing utility frames, covers and riser pipe in place and shall
include all work necessary to work around the existing facilities during all phases of work. Where
noted on the plans, EBMUD will lower the indicated frame, cover, and riser pipe below the
pulverizing, or excavation depth. Contractor shall request the adjustment by EBMUD a minimum of
two weeks in advance of the start of road reconstruction work on these streets. Contractor shall
adjust all frames, covers and riser pipes to finished grade in conformance with Section 22-9 of the
Technical Provisions of the Standard Specifications. Contractor shall note that the adjustment may
be lower or higher than the existing pavement grade. Extension of a riser pipe shall be made using
material similar to the existing, and the two pipes shall be mechanically connected to provide a
smooth interior with no offset or obstruction.

Water valves shall be adjusted to grade using a new “G5” box as shown in the detail in Appendix A.
The G5 boxes will be provided by the East Bay Municipal Utility District (EBMUD) free of charge.
Contractor shall coordinate the delivery or pick-up and integration of materials to be furnished by
EBMUD with District representatives. All other frames and covers, shall be adjusted reusing the
existing riser and cover with a concrete collar and that is topped with asphalt concrete per the detail
in Appendix B.

The Contractor shall phase his work so that all water valves that are lowered remain so for a
maximum of 20 calendar days prior to being raised to finished grades. In the event that Contractor
fails to adjust said valves to grade and make them fully accessible within twenty (20) calendar days
from the initial lowering, Contractor expressly agrees to defend, indemnify, and hold harmless City
of Lafayette, EBMUD and their Directors, officers, agents, and employees from and against any and
all loss, liability, expense, claims, suits, and damages, including attorneys' fees, arising out of or
resulting from the inability to operate said valves.

EBMUD at its sole discretion may elect to adjust its own facilities. In that case, the quantities shown
on the Bid Schedule shall be adjusted accordingly, and Contractor shall comply with Section 22-9.3 of
the Standard Specifications Technical Provisions.

SP17-07 UTILITY BOX ADJUSTMENTS

Where utility boxes are encountered within the limits of the planned work, Contractor shall adjust
utility boxes to the new finished grade. Said adjustment shall include relocation of boxes to a new
location as necessary to accommodate new construction. Relocation shall require Contractor to
modify and extend the associated existing plumbing to the new location.
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For water meters, Contractor shall coordinate with EBMUD to obtain new utility boxes and integrate
them into the Work. All boxes shall be placed securely in place on a compacted base in native
material, asphalt concrete, or concrete as applicable, in a manner that would not result in settling
over time. The boxes shall be set so that they are accessible by utility personnel.

EBMUD at its sole discretion may elect to adjust its own facilities. In that case, the quantities shown
on the Bid Schedule shall be adjusted accordingly, and Contractor shall comply with Section 22-9.3 of
the Standard Specifications Special Provisions.

SP17-08 NOT USED

SP17-09 MEASUREMENT AND PAYMENT

No separate payment shall be made for conforming to the provisions of this section, with the
exception of the items specified below. Full compensation for conforming to all the provisions of this
section, including minor removal work and the resetting of temporary removals, for which no specific
payment is allowed in Contract, shall be considered to be incidental work included in prices paid for
various other contract items of work, and no additional compensation will be allowed therefor.

The contract unit prices paid per each for “Lower Existing Manhole or Rodding Inlet Frame” shall
include full compensation for furnishing all labor, supervision, materials, tools, equipment and
incidentals necessary to lower the frames and covers; including, but not limited to- locating,
referencing, and setting marks; lowering the facility; placement of “false bottoms”; cleaning out the
structure or riser; placement of temporary cover; placement of temporary asphalt concrete;
maintain temporary asphalt concrete; and all other work as specified in these Special Provisions, and
as directed by the Engineer, and no additional compensation will be allowed therefor. Contract
guantities may be reduced or eliminated based on work to be performed by others. No adjustment
in the bid item price shall be allowed due to any change in contract quantities.

The contract unit prices paid per each for “Adjust Existing Manhole or Rodding Inlet Frame and
Cover to Grade” and “Adjust Existing Utility Frame and Cover to Grade” shall include full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals
necessary to raise the frames and covers, including but not limited to- locating, referencing, and
setting marks; all coordination work; raising the facility to finished grade; placement of concrete
collars and temporary and permanent asphalt concrete; and all other work as shown on the Plans, as
specified in these Special Provisions, and as directed by the Engineer, and no additional
compensation will be allowed therefor. Contract quantities may be reduced or eliminated based on
work to be performed by others. No adjustment in the bid item price shall be allowed due to any
change in contract quantities.

The contract unit prices paid per each for “Adjust Utility Box or Area Drain to Grade” include full

compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all
the work involved in adjusting the facilities to grade complete in place, including all required
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excavation, backfilling, compaction, placing of temporary asphalt concrete, and permanent
restoration to match surrounding materials, and all other work as shown on the plans and/or
applicable standard plans, and as specified in the Standard Specifications and these Special
Provisions, and as directed by the Engineer, and no additional compensation will be allowed
therefor. Contract quantities may be reduced or eliminated based on work to be performed by
others. No adjustment in the bid item price shall be allowed due to any change in contract
quantities.

The Contract Price paid per each for “Relocate Mailbox on New Post” and per linear foot for
“Remove Fence” shall include full compensation for furnishing all labor, supervision, materials, tools,
equipment and incidentals necessary to perform the demolition, removal, disposal or salvaging as
directed, remove and reset mailboxes, including, but not limited to all excavation and backfill,
temporary installations, new mailbox posts and concrete footings, and all other work as specified in
these Special Provisions, and as directed by the Engineer, and no additional compensation shall be
allowed therefor.

The Contract Prices paid per square foot for “Remove Concrete Driveway, Sidewalk or Shoulder,”
“Remove Paver Driveway or Pathway,” “Remove Asphalt Concrete Driveway, Pathway, Shoulder or
Conform,” and “Remove Concrete Valley Gutter” shall include full compensation for furnishing all
labor, materials, tools, equipment and incidentals necessary to sawcut, remove, dispose of and/or
salvage existing improvements, and all excavation and preparation required to accommodate new
improvements as shown on the contract plans, as specified in these Special Provisions, and as
directed by the Engineer, and no additional compensation shall be allowed therefor.

The Contract Prices paid per linear foot for “Remove Concrete Curb and Gutter” shall include full
compensation for furnishing all labor, materials, tools, equipment and incidentals necessary to
remove and dispose of existing concrete curb and gutter, adjacent asphalt pavement or other paving
as necessary to accommodate form boards, and all excavation and backfill as required to
accommodate new improvements as shown on the contract plans, as specified in these Special
Provisions, and as directed by the Engineer, and no additional compensation shall be allowed
therefor. Contract quantities may be reduced or eliminated based on work to be performed by
others. No adjustment in the bid item price shall be allowed due to any change in contract
quantities.

The Contract Prices paid per linear foot for “Remove Storm Drain Pipe (Various Sizes)” shall include
full compensation for furnishing all labor, materials, tools, equipment, and incidentals necessary to
excavate, sawcut, remove, and dispose of the existing facilities, including shoring and backfill where
required, and all other work as noted on the plans, as specified by these Special Provisions, and as
directed by the Engineer, and no additional compensation shall be allowed therefor.
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SPECIAL PROVISIONS SECTION SP-18

FULL-DEPTH ASPHALT CONCRETE RECYCLING
(BID ITEM NO. 37-38)

The provisions of Section 11, “Full-Depth Asphalt Concrete Recycling,” of the Technical Provisions of
the Standard Specifications shall apply in their entirety except as modified or supplemented herein.

SP18-01 GENERAL

Pulverizing and mixing shall be performed using a pulverizing machine. A grinding machine shall
not be acceptable.

Per Section SP-7, “Existing Utilities,” of these Special Provisions, Contractor shall pothole to confirm
all utilities are below the designed street pulverization depth, and that utilities will not be damaged
while pulverizing and mixing the existing asphalt concrete, base and subgrade material. Contractor
shall take precautions to protect manholes, valves, and similar facilities that were not lowered or
that have been lowered to the lowest grade possible but are still within the designed pulverizing
depth. Contractor shall pulverize and mix or remove the pavement and base materials to the full
pulverization depth around and or over these facilities to the fullest extent possible, using non-
mechanical means as necessary.

Contractor’s attention is directed to SP-20-02, “Roadway Excavation,” regarding the removal of
excess pulverized materials prior to grading and compaction of new subgrade.

All streets designed to receive cement treatment shall be treated within three (3) working days of
the pulverizing being completed. The asphalt concrete base course shall be installed within three (3)
working days after the minimum 48-hour cure time of the cement treatment. Each day after the
total eight-working-day period described above, failure to complete the base course per these
Special Provisions shall constitute a violation subject to a penalty of $250 per violation per street.
Said penalty assessment shall be deducted from any payments due to Contractor. In addition, the
Engineer may require the implementation of additional dust control measures as outlined in Section
SP15 “Dust Control” of these Special Provisions.

SP18-02 MEASUREMENT AND PAYMENT

The final pay Contract Price paid per cubic yard for “Full-Depth Asphalt Concrete Recycling” shall
include full compensation for furnishing all labor, supervision, materials, tools, equipment and
incidentals, and for doing all the work, including, but not limited to- potholing; pulverizing; asphalt
dike removal within the pulverizing limits; mixing; moisture conditioning; grading; and compacting
pulverized material; constructing, maintaining, removing, and disposing of temporary ramps; dust
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control; and all other work as shown on the Plans, as specified in these Special Provisions, and as
directed by the Engineer, and no additional compensation shall be allowed therefor. Cement
treatment is measured and paid separately as follows.

The final pay Contract Price paid per cubic yard for “Cement Treat Pulverized Base Material” shall
include full compensation for furnishing all labor, supervision, materials, tools, equipment and
incidentals for doing all work involved including but not limited to- furnishing, spreading and mixing
cement and water; grading; excavation; shaping; compaction; trimming; curing; monitoring and
maintenance over weekends and holidays; dust control; proof-rolling; and all other work as shown
on the Plans, as specified in these Special Provisions, and as directed by the Engineer, and no
additional compensation shall be allowed therefor.

Payment for excavating, loading, offhauling and disposal of unstable material shall be paid as extra
work at the contract item price per cubic yard for “Roadway Excavation,” and shall conform to the
provisions of Section SP-20, “Excavations,” of these Special Provisions. Payment for backfilling
unstable areas with asphalt concrete as base repairs shall be paid at the contract item price per ton
for “Asphalt Concrete Pavement,” and shall conform to the provisions of Section SP-22, “Asphalt
Concrete,” of these Special Provisions.

The quantities shown for “Full-Depth Asphalt Concrete Recycling” and “Cement Treat Pulverized
Base Material” on the Bid Schedule shall be “Final Pay” quantities in accordance with the provisions
of Section 9-6 of the General Provisions or the Standard Specifications.

SPECIAL PROVISIONS SECTION SP-19

AGGREGATE BASE
(NO BID ITEM)

The provisions of Section 8, “Aggregate Base”, of the Technical Provisions of the Standard
Specifications shall apply in their entirety except as modified or supplemented herein.

For certain installations, in lieu of Class Il aggregate base, Contractor may be allowed to use
pulverized material with maximum-size aggregates less than two (2) inches, generated from Project
Work. The pulverized material shall be free of organic and other deleterious debris. The Engineer
shall determine whether the material is suitable as a substitution based on inspection. The
Engineer’s decision shall be at his sole discretion, shall be final, and shall not constitute a contract
change.

SP19-01 MEASUREMENT AND PAYMENT
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There shall be no separate measurement or payment for furnishing and placing the aggregate base
used in the construction of the various items of work shown on the Plans, bid proposal, and specified
herein, and full compensation shall be considered as included in the contract unit prices paid for
those bid items requiring aggregate base, and no additional compensation shall be allowed therefor.

SPECIAL PROVISIONS SECTION SP-20

EXCAVATIONS
(BID ITEM NO. 39)

SP20-01 GENERAL

Excavation of all kinds shall conform to Section 3, “Earthwork,” of the Standard Specifications
Technical Provisions.

Pavement cores were obtained to determine the existing pavement section thickness and subgrade
material. The cores for this project do not reveal any concrete in the areas to be excavated. The
coring locations and material information is shown on the Contract Plans.

Contractor’s attention is directed to Section 6-5, “Weight Limitation,” of the General Provisions of
the Standard Specifications.

SP20-02  ROADWAY EXCAVATION

Work shall include the excavation and disposal of pulverized materials determined by the Contractor
to be excess, as part of the Full-Depth Asphalt Concrete Recycling process. Said excavation and
disposal shall be to achieve the structural section as shown on the plans and in these Special
Provisions. All material not suitable or used as road subgrade, shoulder backing, or backfill shall be
considered excess. The excess material shall be removed with a grinding (or milling) machine
conveying material directly into hauling trucks, which immediately off-haul the material from the
work-site. Disposal shall be in accordance with the provisions of Section 6-16, “Disposal Outside
Project Limits,” of the General Provisions of the Standard Specifications.

Excess pulverized/mixed material will consist of asphalt concrete, base material and native material,
and may contain reinforcing fabric and/or other particles that are a by-product of asphalt concrete.
The City makes no guarantee that the material will be reusable or recyclable. No additional
compensation shall be allowed to the Contractor if the pulverized material is deemed not reusable or
recyclable. Any testing, if required, by the disposal site shall be arranged and paid for by the
Contractor.
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SP20-03 MEASUREMENT AND PAYMENT

Unless otherwise provided by a Contract Bid Item, there is no separate measurement or payment for
excavation associated with various Contract Work, such as curb and gutter, walkway, driveways,
storm drains, and minor structures. All excavation and backfill necessary to construct all Contract
Work shall be considered as included in the Contract Prices paid for the various items of work.

The final pay Contract Price per cubic yard for “Roadway Excavation” shall include full compensation
for all labor, materials, tools, equipment and incidentals, and all work involved, to remove, load,
handle, off-haul, and dispose of materials as shown on the Plans, as specified in these Special
Provisions, and as directed by the Engineer, and no additional compensation shall be allowed
therefor.

The quantities shown for “Roadway Excavation” on the Bid Schedule shall be a “Final Pay Quantity”
in accordance with the provisions of Section 9-6 of the General Provisions of the Standard
Specifications.

SPECIAL PROVISIONS SECTION SP-21 (NOT USED)
SPECIAL PROVISIONS SECTION SP-22

ASPHALT CONCRETE
(BID ITEM NO. 40-44)

The provisions of Section 9, “Asphalt Concrete”, of the Technical Provisions of the Standard
Specifications shall apply in its entirety except as modified or supplemented herein. Failed pavement
area repair shall conform to Section 5, “Street Failed Area Repair,” of said Technical Provisions.

SP22-01 DRIVEWAYS, PATHWAYS, AND SHOULDER CONFORM PAVING

Asphalt driveway, pathway and shoulder conform limits are approximate. The Engineer will
delineate actual conform lines prior to the start of work. Substrate conditions for conform paving
differ depending on the project location as shown on the Plans. Conform paving may be installed on
existing pavement, on existing base, or on new subbase. In all cases, a paint binder (tack coat)
conforming to Standard Specification Technical Provision Section 9-11 shall be required. When
conform paving is installed on unpaved base materials, the minimum thickness of finish asphalt
concrete paving is three (3) inches.

Where asphalt concrete thickness is required to be three (3) inches minimum, Contractor may install
asphalt concrete in multiple lifts to a total thickness greater than three (3) inches to meet the design
or conform grades. At Contractor’s option, suitable backfill materials may be used to prepare the
subgrade such that the finish asphalt concrete paving meets the three (3) inch minimum. Suitable
backfill may be Class Il Aggregate Base conforming to SP-19 or pulverized material, having maximum-
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size aggregates less than two (2) inches, generated from Contract Work and determined to be
suitable by the Engineer.

Where a new subbase is required per the Contract Plans, the subgrade shall be excavated and
compacted to the required depth to accommodate the design structural section. New subbase shall
be six (6) inches minimum, consisting of Class Il aggregate base conforming to SP-19 and compacted
to 95% relative compaction.

All conforms shown adjacent to a berm of any type shall be paved at the same time as the berm
placement and shall be compacted with a vibraplate, small roller, or similar compactor, at the time of
placement.

SP22-02 ASPHALT BERM (DIKE)

Berms, or dikes, shall be in accordance with applicable details shown on State Standard Plans. Berm
locations include those shown on the Plans.

Prior to placement of the berm, the underlying pavement shall be thoroughly cleaned and a tack coat
per Standard Specifications Technical Provisions Section 9-11 shall be applied to the pavement
surface. The berm shall be placed and compacted utilizing a self-propelled mechanical extruding
machine capable of achieving the lines and grades shown on the Plans and the finished dimensions
for the specified type of berm. The Contractor shall protect newly-placed berm to allow sufficient
time for curing. Berms that slough, fall apart, or otherwise become damaged before curing shall be
completely removed and replaced at the Contractor’s expense. If a section of berm looks “patched,”
it shall be entirely removed and replaced with a conforming berm that is smooth and uniform in
appearance.

Berms shall be reduced to 2-inches in height at driveways. The top of the berm at driveways shall be
compacted with a vibraplate, or similar compactor, at the time of placement. Driveway and shoulder
conforms adjacent to any asphalt concrete berms shall be placed and compacted at the same time as
the berms to achieve a monolithic construction.

The ends of new berms shall be painted white with two coats of traffic paint for a minimum length of
one foot, and a Type “C” pavement marker shall be placed on top of the berm where it tapers to end.

Private drain lines terminating near the edge of the existing road shall be extended through the face
of new Type ‘A’ asphalt berm using 3” diameter schedule 40 PVC pipe. Contract Work for the
installation of new asphalt berms shall include extending said drain lines to the new face of berm and
integrating them into the new construction.

All berms shall be backed with either asphalt concrete conform paving, select fill, pulverized

material, aggregate base, topsoil, gravel, or other material that matches the existing surrounding
shoulder material.
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SP22-03 MEASUREMENT AND PAYMENT

The contract unit price paid per ton for “Asphalt Concrete Pavement” shall be considered as full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals to
complete the necessary work, including but not limited to- cleaning existing pavement; furnishing,
transporting, placing, spreading and compacting asphalt concrete; tack coat binder; constructing,
maintaining, removing, and disposing of temporary asphalt concrete ramps; all roadway conform
paving; any necessary corrective measures; and all other work as shown on the Plans, as specified in
these Special Provisions, and as directed by the Engineer, and no additional compensation shall be
allowed therefor.

The contract unit prices paid per square foot for “AC Driveway, Pathway, or Shoulder on Existing
Base Material” and “AC Driveway, Pathway or Shoulder on 6” Class Il AB” shall include full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals and
for doing all work involved including but not limited to- excavation required to install required
structural section; subgrade preparation; cleaning; tack coat; furnishing, placing, spreading, and
compacting the asphalt concrete to the specified depth; and all other work as shown on the Plans, as
specified in these Special Provisions, and as directed by the Engineer, and no additional
compensation shall be allowed therefor.

The contract unit prices paid per linear foot for “Asphalt Berm” of various types shall include full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals
necessary to construct the asphalt concrete dike including but not limited to- cleaning; tack coat
binder; placing, compacting, protecting and backfilling berms; white traffic paint and Type “C”
markers on Type ‘A’ berm ends; incidental extension of private drain pipes to be incorporated into
the berm construction; and all other work as shown on the Plans, as specified in these Special
Provisions, and as directed by the Engineer, and no additional compensation shall be allowed
therefor. Note that in certain constructions the payment of backfill of berms may be included in
other items of work elsewhere in the Contract.

SPECIAL PROVISIONS SECTION SP-23

CONCRETE CONSTRUCTION
(BID ITEM NO. 19-29)

The provisions of Section 17, “Concrete Construction,” of the Technical Provisions of the Standard
Specifications shall apply in their entirety except as modified or supplemented herein. Section 17-7
of said Technical Provisions shall also apply to construction of storm drain inlets.

SP23-01 GENERAL

All new curb, gutter, driveways, and storm drain structures shall conform to the latest applicable
Contra Costa County (CCC) Public Works Department “Standard Plans” unless otherwise specified or
modified by Contract Documents. All new concrete construction shall include installation of a

S-250f 34



City of Lafayette Project, No. 014-9711
Special Provisions 2017 Road Rehabilitation Project

subbase consisting of a minimum six (6)-inch-thick layer of Class 2 aggregate base, conforming to SP-
19, compacted to 95% relative compaction. Work also includes constructing dowelled connections
between new and existing facilities.

All new inlet tops shall have a City-furnished sticker, stating “No Dumping — Drains to Creek.” affixed
to the curb or other logical nearby location.

All new storm drain connections to new or existing storm drain inlets or manholes shall include a
weep hole to drain the pipe backfill. Weep holes shall only be required where new storm drains
enter the structure.

All new storm drain inlets shall have one 4” PVC schedule 40 pipe stubbed into the structure for
future private drain connections. Pipe shall extend a minimum of 6 inches beyond the outside wall
of the structure and as directed by the engineer. Pipe shall be capped with a PVC cap.

The void between the back of new concrete curbs, inlets, and driveways and the surrounding terrain
shall be filled with material to match existing surrounding material. This material is typically topsoil,
gravel or base rock. Fill material shall be placed and compacted to the top of the new concrete
improvements and sloped at a maximum of 3:1 to conform to the existing terrain. The fill material
shall be compacted to 90% relative compaction. In areas where topsoil is placed, a 1-inch layer of
mulch shall be placed over the topsoil.

SP23-02 CONCRETE REQUIREMENTS

Concrete used for all items on this project shall be Class 564-C-3250 with minimum 28-day
compressive strength of 3,250 pounds per square inch. The maximum slump shall be four (4) inches.

Slurry backfill for trenches shall conform to Section 19-3.02G, “Controlled Low-Strength Material,” of
the State Specifications. Material shall have a minimum compressive strength of 100 pounds per
square inch.

SP23-03 MINOR CONCRETE CONSTRUCTION

Curb and gutter shall match existing curb and gutter configuration except that 6 inches of base rock
shall be placed under new curb and gutter.

Where existing curb is of colored concrete contractor shall make every effort to match the existing
color.

Where curb drains exist in curb and gutter to be removed and replaced, Contract Work for the
replacement new curb and gutter shall include extending said drain lines to the new face of curb and
integrating them into the new construction conforming to the details shown on the Plans or various
Standard Plans.

S-26 of 34



City of Lafayette Project, No. 014-9711
Special Provisions 2017 Road Rehabilitation Project

In modifying inlet tops, Contractor shall remove existing tops of inlets in any manner that protects
the base of the inlets and their connections to storm drain pipes. Precautions shall be taken to avoid
introducing debris into the storm drain system. New inlet tops shall be cast in place and dowelled
into the existing inlet base per details on the Plans. Dowels shall have a maximum spacing of 6
inches.

Dowels used in connections between new and existing facilities shall be #4 rebars, 12” long. The
dowels shall be in drilled holes, grouted and spaced in conformance with the details shown on CCC
Standard Plan CA74i and these Special Provisions. All dowels shall have a minimum 1 74" concrete
cover.

Contractor’s attention is directed to the potential existence of private irrigation facilities located
behind the existing curb and gutter or at drain inlet locations. Coordination, protection, and
relocation of these facilities are considered incidental to Contract Work per Section 7 of the Standard
Specifications General Provisions. Contractor shall repair any damage on the same day that it is
caused by his activities, to a fully functional condition.

SP23-04 PATH OF TRAVEL TACTILE SURFACES

The color of detectable tactile warning panels shall be onyx black (Federal Color No. 17038).
Contractor shall submit a six (6)-inch square sample of the product to be used, along with the
manufacturer’s product data and “cut-sheets” for review and approval prior to ordering. The
detectable warning surface shall conform to:

1. Americans with Disabilities Act (ADA) Title 11l Regulations, 28 CFR Part 36 "ADA Standards For
Accessible Design," Appendix A, Section 4.29 for "Detectable Warnings."

2. Division of the State Architect - Access Compliance (DSA-AC) approved detectable warning
products as provided in the California Code of Regulations (CCR) Title 24, Part 2, Section 205

definition of "Detectable Warning."

City may accept products from ADA solutions (800-372-0519), Answer Industries (909-230-4064), and
Armor-Tile (916-844-4132).

SP23-05 CONFORM PAVING

Unless otherwise specifically provided elsewhere in these Special Provisions, conform paving
adjacent to new concrete construction, such as curb, gutter, inlets and associated aprons, and valley
gutter shall be considered to be included in the Contract Work to construct those items. Asphalt
concrete for conform paving shall conform to SP-22.
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SP23-06 MEASUREMENT AND PAYMENT

The Contract Price paid per linear foot for “Concrete Curb and Gutter,” “Concrete Curb (A1-6),” per
square foot for “Concrete Driveway”, “Concrete Sidewalk,” “Concrete Valley Gutter,”and “Concrete
Curb Ramp with Detectable Panel” and per each for “Concrete Channel” shall include full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals
necessary to complete the work, including but not limited to- sawcutting; excavation and preparing
subbase; dewatering; loading, hauling, and disposal of spoils; forming, placing, and finishing
concrete; backfill; conform paving; doweled connections; setting tactile surfaces in accordance with
manufacturer’s instructions, and all other work necessary to construct the facility complete and in
place as shown on the plans, as specified in these Special Provisions, and as directed by the Engineer,
and no additional compensation shall be allowed therefor.

The Contract Price paid per each for the retrofit and installation of various drainage structures
(inlets and manholes) shall include full compensation for furnishing all labor, supervision, materials,
tools, equipment and incidentals for doing all work involved, including but not limited to- sawcutting;
removals where needed; excavation and preparing subbase; dewatering; loading, hauling, and
disposal of spoils; forming, placing, and finishing concrete; installing frames and grates; backfill;
doweled connections; and all other work necessary to construct the facility complete and in place as
shown on the plans, as specified in these Special Provisions, and as directed by the Engineer, and no
additional compensation shall be allowed therefor.

“Concrete Curb Ramp with Detectable Panel” shall be measured as the ramp area up to the outer
most groove line defining the ramp, up to and including the adjacent retaining curb where it exists,
and inclusive of the detectable panel. The retaining curb associated with a curb ramp shall not be
paid separately as a curb item.

Concrete inlet aprons, regardless of size, are measured and paid per linear foot as “Concrete Curb
and Gutter.”

SPECIAL PROVISIONS SECTION SP-24

STORM DRAINS
(BID ITEM NO. 30-33)

The provisions of Section 18, “Storm Drains”, of the Technical Provisions of the Standard
Specifications shall apply in their entirety except as modified or supplemented herein.

SP24-01 MEASUREMENT AND PAYMENT

The Contract Prices paid per linear foot for installation of various pipe classes shall be considered as
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SP24-02 MEASUREMENT AND PAYMENT

The Contract Prices paid per linear foot for installation of various pipe classes shall be considered as
full compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals
necessary to perform all work, including but not limited to- potholing; sawcutting; excavation;
installing various pipes with fittings and flared end section; bedding and backfill; compaction;
temporary asphalt concrete paving; coordination with, protecting, and supporting existing utilities;
and all other work as shown on the Plans, as specified in the Standard Specifications, these Special
Provisions, and as directed by the Engineer; and no additional compensation shall be allowed
therefor.

The contract price paid per each for “Flared End Section and Rock Headwall” shall include full
compensation for furnishing all labor, supervision, materials, tools, equipment and incidentals for
doing all the work involved in placing and constructing the flared end section and rock headwall,
including but not limited to all excavation and backfill, and all other work as specified in these Special
Provisions, and as directed by the Engineer, and no additional compensation shall be allowed
therefor.

The contract lump sum price paid for “Sheeting and Shoring” shall include full compensation for
furnishing all labor, supervision, materials, tools, equipment and incidentals for doing all the work
involved in sheeting and shoring as specified in the Standard Specifications; as required by the
California Occupational Safety and Health Administration, the California Division of Industrial Safety,
and all applicable laws; and these Special Provisions; and as directed by the Engineer; and no
additional compensation shall be allowed therefor.

SPECIAL PROVISIONS SECTION SP-25

PAVEMENT STRIPING, MARKERS AND DELINEATION
(BID ITEM NO. 46-51)

The provisions of Section 15, “Pavement Striping, Markers, and Delineation”, of the Technical
Specifications of the Standard Specifications shall apply in their entirety except as modified or
supplemented herein.

SP25-01 GENERAL

Contractor’s attention is directed to notification requirements in Section 15-2 of the Standard
Specifications Technical Provisions. No payment shall be made for any striping work performed
without notification to the City conforming to the above.

S-29 of 34



City of Lafayette Project, No. 014-9711
Special Provisions 2017 Road Rehabilitation Project

During pavement striping and marking operations, the Contractor shall implement traffic control as
specified in SP-14 of these Special Provisions.

SP25-02 MEASUREMENT AND PAYMENT

Traffic stripes shall be measured by the linear foot along the line of the traffic stripe without
deductions for the gaps, shown on the standard details. Deductions will be made for gaps at cross
streets and driveways.

Measurement for legends and markings shall be per the areas shown on State Standard Plans.

The Contract Prices paid per linear foot for various stripes and striping details, per square foot for
“Thermoplastic Pavement Legends & Markings,” and per each for “Two-Way Reflective Pavement
Markers (Blue),” shall include full compensation for furnishing all labor, materials, tools, equipment,
and incidentals, including any necessary cat tracks, dribble lines and layout work; and all other work
as shown on the Plans, the State Standard Plans, and as specified in these Special Provisions, and as
directed by the Engineer, and no additional compensation shall be allowed therefor.

SPECIAL PROVISIONS SECTION SP-26

SURVEY MONUMENT
(BID ITEM NO. 52)

SP26-01 GENERAL

Contractor shall remove and dispose of existing monuments where shown on the plans or as
directed by the Engineer. New survey monuments shall be set at locations shown on the Plans or as
designated by the Engineer in the field in accordance with the details shown on County Standard
Plan CC105, “Street Survey Monument.” Frames, covers, collars, concrete cores and brass markers
shall be furnished and installed by the Contractor. The City will set reference points, prior to the start
of construction, for existing survey points.

At least five (5) working days prior to the installation of monuments, Contractor shall deliver brass
markers to the Engineer for the stamping of the land surveyor’s license number on the disks.

Survey monument in pavement shall be installed after the final lift of paving is completed and after
the City Surveyor has set temporary straddle survey points. If permanent asphalt concrete paving
cannot be placed the same day that the monument frame and collar are installed, Contractor shall
place and maintain temporary asphalt concrete until the permanent pavement is placed.
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SP26-02 MEASUREMENT AND PAYMENT

The Contract Price paid per each for “Install New Monument” shall include full compensation for
furnishing all labor, supervision, materials, tools, equipment and incidentals necessary; including but
not limited to- excavation; removing and restoration of asphalt concrete pavement; removal and
disposal of existing monuments; concrete collar; placement, maintenance, and removal of temporary
asphalt concrete around the monument, and all other work to completely install the monument in
place as shown on the Plans, as specified in these Special Provisions, and as directed by the Engineer,
and no additional compensation shall be allowed therefor.

SPECIAL PROVISIONS SECTION SP-27
MISCELLANEOUS CONSTRUCTION
(BID ITEM NO. 34-36 and 53-54)

SP27-01 GENERAL

Miscellaneous work covered under this section includes:

e Shoulder backing

e Re-grade earth ditch

e Reset brick paver surfaces

e Remove and reset dry stacked rock wall
e Remove and reset brick curb

SP27-02 SHOULDER BACKING

Contractor shall place shoulder backing along the edge of the finish course of all new asphalt
concrete paving that is not confined by a concrete gutter or other paving. Shoulder backing shall also
be placed behind curbs and berms, and other similar vertical edges of construction or void space to
either buttress the improvement or conform the work to surrounding grades. Shoulder backing shall
consists of clean native material, select fill, aggregate base, or pulverized material to best match the
existing surrounding condition. Prior to placing shoulder backing all deleterious material such as
leaves and mulch shall be removed from the area to be covered with shoulder backing. Select fill and
pulverized materials shall have maximum-size aggregates less than two (2) inches and be free of
organic particles. Aggregate base shall be Class Il conforming to SP-19.

Shoulder backing along unconfined edges of pavement is typically 4 feet wide, placed to the top of
pavement finished grade, and sloped to match adjacent grades at a maximum slope of 3 to 1,
horizontal to vertical. Shoulder backing behind tops of berms and curbs shall be within half an inch
of top of curb/berm, and sloped to match adjacent grades as described above. Materials shall be
appropriately moisture-conditioned prior to placement. Select fill shall be compacted to 90%
relative compaction. Aggregate base and pulverized material shall be compacted to 95% relative
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compaction. Shoulder backing shall be trimmed neatly and compacted in place on the same day that
the material is placed.

Conform between new pavement or improvements and decorative gravel driveways or shoulders
shall be treated as shoulder backing. When disturbing such driveways and shoulders, Contractor
shall salvage sufficient existing gravel to allow for the construction of conforms. If necessary,
Contractor shall import new material in kind.

SP27-03 RE-GRADE EARTH DITCH

At the location shown on the Plans and at locations designated by the Engineer, Contractor shall
grade the existing earth ditch, removing all earth, vegetation, and root matter to restore positive
drainage and provide a neatly-trimmed, well-defined, compacted, and stable embankment on both
sides of the ditch.

SP27-04 REMOVE AND RESET DRY STACKED ROCK WALL

Contractor shall salvage with care all rocks to be reused and reset. Damaged rocks shall be replaced
in kind to equal the pre-existing appearance, function, and quality. Rocks shall be keyed into the
existing ground to a minimum depth of 6-inches and set to match the appearance of adjacent
undisturbed sections of wall. Rock wall shall be backfilled, graded and compacted to 90% relative
compaction to match surrounding undisturbed areas in grade and materials.

SP27-05 RESET BRICK PAVERS

Contractor shall salvage with care all brick pavers to be reused and reset. Damaged and broken
pavers shall be replaced in kind to equal the pre-existing appearance, function, and quality. Pavers
shall be set on sand or mortar to match the existing surrounding condition. Cutting shall be to a
neat, straight line, with no cut unit having a minimum dimension less than three (3) inches. For
pavers set in sand, a fine sand course shall be swept over the finished surface, then vibrated to lock
the paver units in place.

SP27-06 REMOVE AND RESET BRICK CURB

Contractor shall salvage with care all bricks to be reused and reset. Damaged and broken bricks shall
be replaced in kind to equal the pre-existing appearance, function, and quality. Pavers shall be set in
mortar to match the existing surrounding condition.

SP27-07 MEASUREMENT AND PAYMENT

The Contract price paid per linear foot for “Shoulder Backing” shall be considered as full
compensation for furnishing all labor, tools, equipment, and incidentals and for doing all work
involved, including but not limited to- providing, placing, and compacting fill material, and all other
work as shown on the Plans, as specified in these Special Provisions, and as directed by the Engineer,
and no additional compensation shall be allowed therefor.
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The Contract price paid per linear foot for “Re-grade Earth Ditch” shall include full compensation for
furnishing all labor, tools, equipment, and incidentals and for doing all work involved, including but
not limited to- removing vegetation, excavation, hauling and disposal of spoils, grading, and all other
work as shown on the Plans, as specified in these Special Provisions, and as directed by the Engineer,
and no additional compensation shall be allowed therefor.

The Contract price paid per square foot for “Reset Brick Paver Surfacing” shall include full
compensation for furnishing all labor, tools, equipment, and incidentals to perform all work to
salvage, store, protect, and reset brick pavers, including replacement of damaged units, as shown on
the Plans, as specified in these Special Provisions, and as directed by the Engineer, and no additional
compensation shall be allowed therefor.

The Contract price paid per square foot for “Remove and Reset Dry Stacked Rock Wall” and
“Remove and Reset Brick Curb” shall include full compensation for furnishing all labor, tools,
equipment, and incidentals to perform all work to salvage, store, protect, and reset dry stacked rock
wall and brick curb, including replacement of damaged or lost rocks and bricks, as shown on the
Plans, as specified in these Special Provisions, and as directed by the Engineer, and no additional
compensation shall be allowed therefor.

SPECIAL PROVISIONS SECTION SP-28

TRAFFIC SIGN
(BID ITEM NO. 55-57)

The provisions of Section 16, “Traffic Signs,” of the Technical Specifications of the Standard
Specifications shall apply in their entirety except as modified or supplemented herein.

SP28-01 GENERAL

To relocate signs, existing posts to be removed shall be completely removed and the excavation
backfilled with material matching the surrounding area and adjacent grades.

At no additional cost to the City, Contractor shall replace all signs damaged by Contractor’s
operations or lost while in Contractor’s possession.

Signs posts shall be galvanized 1 %” Ulti-Mate square post systems or approved equal.
Warning signs shall be Yellow in color green or lime green signs shall not be used.

All road signs shall be installed with a minimum of 7’ of vertical clearance measured from the lowest
point of the sign panel to the ground surface.
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SP28-02 MEASUREMENT AND PAYMENT

The Contract Price paid per each for “Relocate Traffic Sign on New Post”, “Remove Traffic Sign and
Post”, and “Install Traffic Sign and Post” shall include full compensation for furnishing all labor,
supervision, materials, tools, equipment, and incidentals, and for doing the work involved in
removing existing signs and posts where designated, disposal of said existing posts and foundations,
backfilling excavations, installing signs on new posts complete in place, including mounting hardware
and new sign panels where required, and all other work as shown on the Plans, as specified by these

Special Provisions, and as directed by the Engineer, and no additional compensation shall be allowed
therefor.
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WASTE MANAGEMENT PLAN INSTRUCTIONS
CONSTRUCTION AND DEMOLITION DEBRIS RECYCLING

GENERAL

The City of Lafayette is mandated by the State of California to divert 50-percent of all solid waste from landfills
either by salvage or recycling. To help meet this goal, the City requires completion of a Waste Management Plan
(WMP) for covered projects identifying how at least 50-percent of project waste materials will be diverted from
the fandfill. A “covered project” is defined as:

1. Construction, renovation, and demolition projects where the total costs are projected to be equal to or
greater than $50,000; and/or

2. Construction or renovation projects equal to or greater than 1,000 sq. ft.; and/or

3. Demolition projects equal to or greater than 300 sq. ft.

All phases of a project and all related projects taking place on single or adjoining parcels are considered a single
project.

GREEN HALO SYSTEMS

For a covered project, applicants are required to submit their WMP to the City using Green Halo Systems. Green
Halo is a free web-based service for waste diversion and recycling tracking. Through Green Halo, applicants can
establish, monitor and document their waste management plan and compliance online. Applicants can set-up a
Green Halo account at www.greenhalosystems.com. For applicants who do not have access to the internet, Green
Halo can set-up an account over the phone at 1-888-525-1301. Once an applicant has created a Green Halo
account, they can track and manage multiple projects for different jurisdictions on their account.

PROCEDURE

Prior to issuance of a grading, demolition, and/or building permit for a covered project:

1. Submit a non-refundable administrative fee, payable to the City of Lafayette. See “Planning Fees” handout
for current rate.
2. Submit a WMP to the City using Green Halo that includes the following:
a) |dentification of all the materials you estimate will be recycled, salvaged, or disposed; and
b) Identification of which certified C&D facilities the various material types will go.
3. Green Halo will notify the City that a WMP has been submitted. The City will review the submitted WMP
on Green Halo. The WMP will only be approved when all of the following conditions have been met:
a) The WMP provides all information noted above; and
b) The WMP indicates that at least 50% of all construction and demolition debris generated by the
project will be diverted.
4. The WMP will be approved or not approved. If the WMP is incomplete and/or fails to meet the required
diversion rate, the WMP will not be approved and the applicant will be notified about the reasons for
non-approval. No grading, building, and/or demolition permit will be issued until the WMP is approved.

INFEASABILITY EXEMPTION

If an applicant for a covered project experiences unique circumstances that make it infeasible to comply with the
diversion requirement, the applicant may apply for an exemption at the time the WMP is submitted. increased
costs to the applicant generally will not be a sufficient basis for an exemption. The applicant shall indicate on the
WMP the minimum rate of diversion he/she believes is feasible for each material and the specific circumstances
that he/she believes make it infeasible to comply with the diversion requirement.



UPON COMPLETION OF THE PROJECT

Prior to the final inspection of a grading, demolition, and/or building permit and within 30 days after project
completion, the applicant shall submit their WMP to the City through Green Halo for final review. The goal of the
final review is to provide documentation to the City showing that the diversion requirement has been met. The

WMP submitted for final review shall include the following:

1. Receipts from the certified facilities that collected or received each material showing the actual volume or
weight of the material received and how the material was disposed of; and
2. Any additional information the applicant believes is relevant to determining its efforts to comply in good

faith with the diversion requirement.

Through Green Halo, the City will review the WMP and documentation noted above and a determination will be
made if the applicant has complied with the diversion requirement as follows:

1. Full compliance - If the applicant has fully complied with the diversion requirement.

2. Good Faith Effort to Comply - If the diversion requirement has not been achieved, the City will determine
on a case-by-case basis whether the applicant has made a good faith effort to comply with the diversion
requirement. In making this determination, the City will consider the availability of markets for the C&D
debris landfilled, the size of the project and the documented efforts of the applicant to divert the C&D
debris.

3. Noncompliance - If the City determines that the applicant has not complied with the diversion

requirement, the City may withhold final project approval until full compliance can be established.

No hold on final shall be released, until the WMP has been provided to and approved by the City as either full
compliance or good faith effort to comply.

NONCOMPLIANCE

Please note that if the required documentation is not submitted and approved by the City, or the applicant has not
made a good faith effort to comply, the applicant is in noncompliance status and is in violation of the Lafayette
Municipal Code (LMC) and is liable for a civil penalty, or any other remedy provided in the LMC. This violation
makes the property owner liable to the City for a civil penalty of $1,000 or one percent (1%) of the project cost,
whichever is less. The project will not be approved and holds will not be released, until the project is in full
compliance, meets the good faith effort to comply, or the civil penalty has been paid.

APPEAL

Appeal of the determination made by the City shall be made to the City Council within 30 days of the City’s
determination. To appeal, an applicant must submit a letter to the city manager concisely stating the facts of the
case and the grounds of appeal. The city manager will schedule a meeting before the city council and notify the
applicant of the date, time, and place. The decision of the city council is final. Appeals shall be limited to:

1. The granting or denial of an exemption; or
2.  Whether the applicant has made a good faith effort to comply with the WMP,

NOTE: The applicant and property owner are responsible for the actions of their contractors or other agents with
regard to the diversion requirement. Therefore, when reviewing proposals from project managers, contractors,
site cleanup, vendors, and other building professionals, all aspects of the proposal should be considered and not
just the cost.
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CENTRAL CONTRA COSTA SANITARY DISTRICT
STANDARD PLANS
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CENTRAL CONTRA COSTA SANITARY DISTRICT

MARTINEZ, CALIFORNIA

RODDING INLET

RODDING INLET s
FRAME AND COVER.
(SEE DWG-11)
WHEN [N DTHER 6" | &
THAN ROADWAY MIN wﬁj::’#_ROAD STRENGE
T : -
lo « ! *
Z by a* T NON-SHRINK GROUT
£

ur\:DISTURBED-~~f’/1
EARTH

3'-0" MIN.
NOTES: TRENCH 6" L_
1. NO SIDE SEWER WYE OR TAP ¥¢§
CONNECTIONS WILL BE PERMITTED .
IN RISER PIPE. SECTION A -A

2. RISER PIPE SHALL BE THE SAME
MATERIAL AS THE REST OF THE

LINE & SHALL BE IN A A
VERTICAL PLANE.
3. NO LATERALS SHALL BE

INSTALLED WITHIN 24" OF

THE 45° FITTING. 4'-0" MIN |
4. SEE SECTION 5 — PLAN &
PREPARATION FOR STATIONING 23" VN
REQUIREMENTS OF A RODDING |
INLET STRUCTURE.
5. ALL STEEL REINFORCEMENT ! //f* ROAD SURFACE
SHALL HAVE A MIN. OF 3" _
CONCRETE COVER. i j:::t: | _—NON-SHRINK GROUT
N — SR
Fl v T ‘ [L
z o I % « 38 - %4 @ TOP & BOTTOM
X ] a 7 . ON ALL SIDES
o 1. 7
= 2" || % [+, %"
MIN qi" % - Ny 3 #4 EA SIDE
CONCRETE BLOCK FULL~_ 7 i
WIDTH OF TRENCH 7 [TETEeD
6" W2E _ /' & I | EARTH
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CENTRAL CONTRA COSTA SANITARY DISTRICT

MARTINEZ, CALIFORNIA

RODDING INLET FRAME & COVER

PRY HOLE-SEE NOTE 3 I—h—-A
.l " — I

~
~
B 1-1/2" LETTERING
("CCCSD” FOR PUBLIC
— APPL ICATIONS AND
“SANITARY SEWER” FOR
PRIVATE) OTHER AGENCIES
USING THIS DETAIL SHALL
NOT USE COVER
INSCRIPTION “CCCSD”
B
1 CCCSD
A
f /‘ | \ /
b1 /0 \ _
=1/ Q ~PICK HOLE - 1 1/8" WIDTH
\ SEE NOTE 2

SECTION B-B

COVER PATTERN

A—I 4——1 1/8"
172"
| |

©
1 1/16"—=f T <?§§§ §§§;§;;S%
RS
172" —= r I—-’-A
K : PLAN DETAIL
. DEIAIL
Ej;/ > — PICK HOLE
- 16 7/16" MIN - 16 1/2" MAX 5
10° 30 ;;/
1 T
ﬁ;gt- }——— —1/5" \\hhﬁ/|} BEVEL TO MATCH FRAME
— 374" Lol la—1/2"
DETAIL e/ o 1y 2
PRY HOLE
. 16 15/16" MIN — 17" MAX
= - 16 5/8" MIN — 16 11/16" MAX——=
e |f———18 7/18" MIN - 16 1/2" MAX——=
. 15 1/4“4&
: ﬁ///—FINISH x
2
L .y
| e 42 7/8" MIN - 15" MAX———] ‘
} 18" .
21" MIN — 21 1/8" MAX
SECTION A-A
NOTES:

1. COVER SHALL BE DESIGNED FOR HS-20 HIGHWAY LOADING.
2. PICK HOLE SHALL BE OPEN AND FIT A STANDARD PICK.
3. PRY HOLE SHALL BE LOCATED AT TOP CENTER OF THE RODDING INLET COVER AS SHOWN.
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CENTRAL CONTRA COSTA SANITARY DISTRICT

MARTINEZ, CALIFORNIA

MANHOLE ADJUSTMENT TO FINISH GRADE
PAVED AREAS

ROAD SURFACE
FINISH GRADE

CAST TRON FRAME AND
COVER (SEE DWG-8)

9-1/2" _
/Nr
/ I _ | — N 4
e -
o s — a -
<2 1 [ 7= e —_ S — w4 @ 18"
|~ =
S|l = . ° e
. |28 & m— e — e e .
~IET xS |, . *
~|gF .
4
- 0t GRADE RING
) L #4 HOOPS : : N
. S CONE
F 4 -
4 A

[

GREATER THAN 13% GRADE

‘CAST IRON FRAME AND COVER (SEE DWG-8)

- ROAD SURFACE ‘
FINISH GRADE

e
MANHOLE TOP BLDCK~\ ﬁ_.\—
=T
) =
x| 2 -
3|18 50— : PLACE NON-SHRINK GROUT &
NEEREE | A TROWEL FLUSH TO SURFACE
S F RIN
NEEES p o {4 GRADE RING
[m] T N ‘
M\
* CONE
!\/ 4
NOTE:

1.

SEE DWG-1 FOR TQP
BLOCK DETAILS

13% GRADE OR LESS




VALVE BOX



6" MIN

AC
(3"

G5 CHRISTY BOX OR
APPROVED EQUAL

PAVEMENT
MIN)

6,, MIN 3 ‘b Ab Au Ab

2

8" RISER PIPE
(SEE NOTE 3)

TRACER WIRE
(SEE NOTE 1)

NOTES:

Ll L LL
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VISP TETI IS III IS ITI I I I ITIIE

P T IS TSI ST TTTIT IS I I LTI IITTIIITIIT TS TIT IS

X

X

AAR.-.

A *'.\CONCRETE

COLLAR

T~ PIPE PENETRATION

INTO G-5 BOX (MIN 2")

2”X4”X12”

REDWOOD

BLOCK NOTCHED TO FIT

1. AC PAVEMENT TO COMPLY WITH STREET PAVEMENT REQUIREMENTS

2. FOR VALVE BOXES INSTALLED IN NON TRAFFIC AREAS, CONCRETE
COLLAR SHALL BE EXTENDED TO FINISH GRADE AND SLOPED TO DRAIN

AWAY FROM LID.

3. RISER PIPE TO BE ONE CONTINIOUS PIECE, APPROVED PVC
CLASS 150, 200 OR STEEL PIPE WITH A MIN 10 GA WALL THICKNESS

4. IF TRACER WIRE IS OF SUFFICIENT LENGTH RE-ROUTE AS SHOWN

G5

VALVE BOX WITH CAST
IRON TRAFFIC LID

NTS




SIGN POST & ACCESSORIES



The

Anchor-Mate

The Best ¥ Drivable Anchor in the World!

"Uiti-Mate

The Ultimate Sign Support System

1-3/4"x1-3/4" Sign Post

« No Deforming of Anchor during Installation
« No need to match Anchors and Sleeves

« Solid section below ground provides

Uddltlonﬂl 5"9“9“' 3/8” Steel Drive Rivet

« Two Piece Welded Design provides
almost a full 1/4” top edge

o Quicker Easier Installation
2-1/4" x2-1/4" x 12 GA.

4 Sleeve Punched 6 or 12 Holes
« Perfect Hole Alignment

2-0"x2-0"x 12 GA.
Penetrator® Anchor
Punched é or 12 Holes

Fillet Weld
All Around

For your closest
authorized distributor call:
Ultimate Highway Sales @

800.730.4939

Manufactured by

hitp:/ /www.westernhighway.com
E-mail:whpsales@westernhighway.com

¥
*

Patented Penetrator®
End Cut



E [ 09
ifi-Mate
The Ultimate Sign Support System

Trafﬁc signs are the primary source of information

for motorists. The biggest and brightest sign is only
effective if the support it is mounted on keeps the sign in
its intended position. Sign supports need to be strong,

MATERIALS & SPECIFICATIONS

The Ulti-Mate sign support system is available

in 12 and 14 gage steel complying with ASTM

specification A653, hot dip galvanized conforming

to coating designation G-140 fo excellent corrosion

prevention.

o Available with 7/16” holes on 1” centers on 2 or 4 sides
(11.1mm on 25.4mm centers).

» The Ulti-Mate sign support system is completely
compatible with all existing square posts.

+ Mating tube sections allow for fast, safe ground
level installations.

.......l.'.l...I....l.l.‘.....I....Il.l‘.....'..I.....‘....IC‘.I

versatile and cost effective. The Ulti-Mate® sign
support system, approved by the Federal Highway
Administration, is the most reliable, economical and
easiest to install support system available.

¢ Ground anchor posts allow for rapid replacement
installations when necessary.

» Square tube sections provide superior resistance to
wind and other forces over U-channel or round posts.

» The Ulti-Mate sign support system provides four flat
surfaces for mounting signs in any direction and at any
height without the need for additional hardware.

» FHWA approved as meeting safety requirements for

sign supports.
» Custom sign support colors available on request.

FHWA APPROVED INSTALLATIONS

DIRECT EZ HI-IMPACT
INSTALLATION INSTALLATION INSTALLATION
The Ulti-Mate sign post can The Ulti-Mate 12 gage The Ulti-Mate double

be installed directly into the anchor system allows crews 12 gage system is for areas
ground using power to work at ground level for that require frequent

equipment or a sledge-
hammer with driving cap.

fast installations and
replacements. The Ulti-Mate
anchor is installed directly
into the ground, leaving 1 or

replacements due to
damaged sign posts. This
unique method utilizes a
two-piece breakaway

anchor that makes replace-

2 holes above grade level.
ment work fast and safe.

The Ulti-Mate sign post
slides into the anchor for
safe and easy installations.

For an easy to follow post-selection ordering guide, contact your local Ulti-Mate distributor.

...ll.....l..._l'..‘l.n..o....l....l.ll.0....000...!...‘.'.'9".'!

AVAILABLE PRODUCTS

English Metric Distributed by:
Wall Thickness | Pounds Wall Thickness | Kilograms
Tube Size Gage | Inches | Per Fool | Tube Size (mm) Per Meter
175x175 | 14 | 0.083 | 1.71 | 44.45 x 4445 | 210 2.54
2.00x2.00 | 14 | 0.083 1.99 50.80 x 50.80 210 2.96
225x225 | 14 | 0.083 2.28 57.15x57.15 2.10 3.39
1.50x150 | 12 | 0105 | 1.74 38.10 x 38.10 2.66 2.59 |
175%x1.75 | 12 | 0.105 2.09 44 .45 x 44.45 2.66 31 . .
200x200 | 12 | 0105| 244 |50.80x50.80 |  2.66 3,63 ff,’{i,‘,ﬁ‘a"‘:@?&%&Lﬁ”‘,’lg;"fﬁfé@ﬁ}“;‘;’éfﬁ%é’&‘"b”‘°" cal
225x225 | 12 | 0.105 279 57.15x57.15 2.66 4.16
250%x250 | 12 | 0.105 314 63.50 x 63.50 2.66 4.69 L _— B

WHP-UM ¢ 1996
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‘ : Because you don't
: ' need all those holes...

"» e ince the introduction of Ulti-Mate,

tha Lltimate Sign Support System,

we huve talked 1o highway enginaers,

designers and installers across the country

~ on how to make the best better. The most

. o ¢ . common response was, "We don't need

. all those holes". The typical twalve foot

post has 564 holes; in most cases only

2 holes are required. With that in mind,

we are pleased to offer the Select Punch

by Uli-Mate. Choose the option that best

':‘or'vo: your needs... No more unnecessary
oles.

-
-~
-

. IR TP =

L - n
of six, on two or four sides and
from sither end.

o, T,y o By P P

« Custom drilling available to your
exact location and hole size as
required.

* Also available on all base posts
including the Penetralor.

= Minimum of 25 posts per order.

Select Punch by Ulti-Mate. You talked
aond we listened. The best just got better.

: Uiti-Mate

The Ultimate Sign Support System

:

LEEELELLLELY N XL X ]

2

Moanufactured by

WEST| ERN
HIGH| WAY

1-3/4" x 1-3/4" x 120"
14 GA Post

L LT EEE R TR ]

SELECT PUNCH SELECT PUNCH SELECT PUNCH
BOTH ENDS - TWO SIDES CUSTOM DRILED ONE END - FOUR

ol ot ot o o it a2

SELECT PUNCH
BOTH BNDS - FOUR SIDES



Manufacturers/Distributors of Traffic and Safety Products

HARDWARE FLAT AND EXTRUDED BLADES

MOUNTING COMPONENTS

CONFIGURATION:

CONFIGURATION:
Single Mount Top of Pole

End Mount

Configuration includes nut and bolt
sat 1o hold sign in brocket

., Flai Blade Sign _~Exdruded Blada Sign

i
\\ b .

-

>

Mounting Straps
=

\:}

End Mount Brocket
(See chort below}

Post Cap
(Ses lis) below)

See note

BN
____ balow for
% compatible
posts
Configuration includes set

) screws fo hold sign in
Sign h;l:‘y::::mblod bracket ond bracket onto post

Sign fully assembled
on pasl.

END MOUNT BRACKET
Blade street signs can be held
on their ends with this bracket.

EMB-6 for AX-6 or AF-6 signs
EMB-6.75 for AX-6.75 or AF-6.75 signs
EMB-9 for AX-9 or AF-9 signs

J CONFIGURATION:
| Four-Way Mount _
| Top of Pole - -
& - |
|
Flat Blade Sign
' |
| * Sign 1o Sign |

.. Brackel

> Post Cop
{See list below) f

" Sea it
for below
for compatible
posts
Configuration includes set

screws to hold signs in
brackel and bracket onto post |

Sign fully assembled
onport |

MOUNTING STRAP

Stainless Steel Strap/Clomp -
inexpensive and convenient for
mounting sign brackets and other
uses. With a length of 32 inches,
the clamp can accommodate poles
up to 9 inches wide.

SIGN TO SIGN BRACKETS
Bracket allows two blade signs
to be stack on top of one another.

“9.| |
7 707XCS for AX-6 or AX-6.75 signs
80BXCS for AX-9 signs |
1 606FCS for AF-6 or AF-6.75 signs
/| B80BFCS for AF-9 signs

812XCS for AX-9 signs
812FCS for AF-9 signs

10680 Fern Ave. Stanton, CA 90680 | Tel. 800

| Cylindrical Post Caps

POST CAPS AND POST INFORMATION

Post caps are recommended for “Single Top of Pole” or “Four-Way Top of Pole”
configurations of blade street signs.Western Highway supplies post caps for the most
common street sign posts. Use the following chart to see if your posts are compatible

with our regularly available post caps.

. Fits 2-1/2* ID Diameter Post
707X-2.5 for AX-6 or AX-6.75
808X-2.5 for AX-9 signs

| 606F-2.5 for AF-6 or AF-6.75 signs
808F-2.5 for AF-9 signs

Fits 2“ ID Diameter Post
707X-2 for AX-6 or AX-6.75
808X-2 for AX-9 signs

606F-2 for AF-6 or AF-6.75 signs
BOBF-2 for AF-9 signs

Fits Square Tube Post

850X for AX-6, AX-6.75 or AX-9 signs |

850F for AF-6, AF-6.75 or AF-9 signs |
|

Other post caps are |
Square Post Cap

|
available, Please call us

Fits U-Channel Post
25 707XU for AX-6 or AX-6.75 signs
808XU for AX-9 signs ’

606FU for AF-6 or AF-6.75 signs i ‘

to confirm imventory ‘

*-"'@
80BFU for AF-9 signs
U-Channel Post Cap
+ - i

|
.479.3783 outside Cal. 714.761.4811 fax 714.952.2118 | www.westernhighway.com



PIPE POST

Rl e oo
s l HOT OIPPED GALVANITED OR
DELINEATOR POSTS SN, 6, GUIDE POSTS BAKED ENAMEL GREEN
*||| Hot oipPED (FOR MTG. TARGET
*| || cAvAMIZED PLATES) Yo m
L OR BAKED ENAMEL 121-HPZ.5 SIGN POSTS
1| Gresn m GALVANIZED o "
] 5 O nch m"mmmﬂ'“dw" o o
| ,Type "IC" Pindes) ’ 0k
128020 38 ks o | 15 b oo 2inch and2 12inch LD Iy
17 cersecs Light waight bul 1 woited anda ported 10172 R and 120 long
uinong Ides kor Dafnesmorn, N $TOCK 21 par oot
o mavking LTy lries 3 1O s on apecisl oo | ot raed
’ » g Lt W we, M hes et
ik s o 1" conlem, lod Inegth Bogem pobved.
Migh aartxn el @ recomeme)|
ol bandieg Move & mowech Catoria
Sma ymclesbons.
»
-
The Ultimate Sign Support System
: DIRECT b £2 HI-IMPACT
P4 INSTALLATION 4 INSTALLATION INSTALLATION
° The Un-mate sign post canbe ® The Utti-mate 12 gage snchor The Untimate doutl 12 gage
® nstated dructy kic He gond ™ systom allows crews Yo work 81 Sysiem @ for arwas that require
° USNQ pOWYr squipment of & ° ground level for fast installalions fraquant replacaments due ta
e sledgshemmer with drive cap. L3 ana repiscamanes. The Lin-mate damaged gign posts. Ths unique
° 2 anchor i lmataled directy inko method utitzes a wo-plece
\ b the ground, leaving 1 o 2 holes breakawdy anchor it makes
. ° above grade iovel, The UK-mate repiacemeni work tast and sate,
b ® slgn post siides ino the snchor
b ot for safe and easy nsiafabons
e .
[} L]
e .
® L]
® L]
L] L]
3 °
English Metric
Wi Thicknees Pounds Wall Thack K'ﬂ_i
Tube Size Gege inches | Por Fool Tube Size (mm) Por Mater
L 1752178 14 [ 1.71 4445y 4445 2.10 2.54
| 200x200 14 0083 139 580 x 5080 2.10 2%
225x225 14 0083 228 57 15x 87.15 2.10 339
150 ¢ 150 12 0105 1.74 38.10x 38.10 2.66 255
1750178 | 12 0.105 200 | 44454445 266 an
200x200 12 0.105 244 5080 x 50 BO 266 383
225x225 12 0.105 27 57.15x57.16 266 416
250 x 250 12 0105 314 83.50 x 83 50 266 458 See Separate Literature
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e == P Sy [ULTHAATE STOP
i | 19T x 48 PIPE ONLY [ 1 20Ib Base Ofly
‘ | Painted Black (.
: R = -}
o Lol il 0mBamseOn
B i R 'a
- & o 40 b Base Criy
i S S TO BE USED POR
: Use HS Spacer and H8-25 ¥ TEMPORARY TRAFFIC
X Bolts lor mounting signs & ] CONTROL SITIATIONS.
o sov. ' 516" at stool piste
v base. Painted black. See separuie Iheraure for
- compieie infarmation.
N _,;,
' FOHER DRFVE SHANE
MANUAL DRIVE CAP -
- i 3t
[ Foxr U Channel e -
| POWER DRVE SMANK
U POWER DAIVE CAP L
~- 878" HANK
~— POWER DAIVE SHANK
For U Casinel e d i
MAHUAL DRIVE CAP PONGFDRVESHOX  TW-PDCT
. ' POWER DAIVE CAP
1A
POWER DRIVE SHANK
MANUAL DRIVE CAP 14 e 1]
r o B FONER DRIVE CAP
I8
MANUAL DRIVE CAP UW- .
4 i POWER DRIVE CAP | WE MANUFACTURE A COMPLETE LINE OF STREET
or 2 14 ancror oot | NAME SIGN MOUNTING HAROWARE. LOOK FOR IT
SAMUML © | INTHE STREET NAWE SIGN SECTION OF YOUR
Far 2 12 anchor poris POWER DAIVE CAp | WESTERN HIGHWAY PRODLICTS CATALOG.
£ 2 Y anchor csis

ERN AVENUE. STANTON. CALIFORNIA 90680
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STRAP-ON SRACKET
(Swvaight Lagi

Exia Heavy 14 Steel Hot
deped gab wih 516" tappoed
hole Siotiad for 34" Srap
Maunting Boit not inchuoed.

SEAL-TITE BOLT
816" X 1/2° ball wih

STAINLESS GTEEL BRACKET
ncudes Noumng Boll
STRAR-OM BRACKET ol
{Flareg Lag) S S
Foroaied iy s L
ExraHeary 18° Stes, Hot 7 RACKET DRIVER
dpoad pal. with 5'16° mpped Far lamper proot bot
holu Sicfied for 44" Strap
) TAMPER PROOF BOLT
BTAMLESS STERL BRACKET e Sy
Inciuais, Mounging ol E U same a5 HE-STH baiL.
For Galw Boit
STRA BRACKET \ For Pialed Bol
o VANDLEARD-NUT
CANTILEVER \
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Use one for each sign hole I for Sign Mousting
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Sgns elotied for 14" trep / inormation on
and purrred tor W18° bols wnicpe, aasdy inataled
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n1lﬂ“aﬁl~.
212" - Plaled

BUTTON THEFT PROOF BOLT
STRAP-ON L-MOUNT BA(T. Vihen fhis bumon head bo is sed
Shainiees Smel with nit HG-VGN above, hef i
Double halas far mounting Mmostimpostiia. 5/16" Diametsy.
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canblever mounting. _ L4y
Sluhed for 34" Strap, S AU BV Prated Cariages Boll ecudas
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. S0k &3 BpUTN itIm
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BTAINLIESS STEEL-LLAMP
Inepinssm arc comvenent b
mounting eign brackels and oher
upes. X7 1ong s 7" to
gamater pips poie.

CLAMP ON U-BRACKETS
(Single Beackal)

Inchydes tipe zinc podted U bakl
with ruts and cast gharminum
trachp, ign fastening balt not

included.

{Uise HB-5TB or HE-TP}
Fits 2° and 2 172° LD standard pipe,
iariroies sapping & driing holse

200 FL Roll

VALUE CuP
100 par Bax.

BOLT
gl A & washer

BOLT
& wanhee

HEX HEAD BAACE BOLT
15 317" e & i

HEAVY
AUCKLES
Sidinioes Steel $0Q per Bon

HAND PLIER RIVETING TOOL
For sait-satting rivets. Complste
wh 4 size Heads - V32, 18,
5. 6.

For [astaning CM_Rat, Busona
wih Hand Plisr. 100 per

14" € 7" POP PIVET
100 par Box.

e s

74 X 138" POP RIVETS

A cormeniant way © moum signs
on e H21-SP sgn posts.

100 per Bgx

NE u I
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APPENDIX C
ROAD CLOSURE SAMPLE LETTER
ROAD CLOSURE SAMPLE SIGN

RE-NOTIFICATION ROAD CLOSURE SAMPLE SIGN



City Council

Mike Anderson, Mayor

Don Tatzin, Vice Mayor

Cameron Burks, Council Member
!:AFAYE’I‘"I‘E Mark Mitchell, Council Member

e INOURTY .
e AT I lvar Samson, Council Member

NOTICE OF ROAD CLOSURE

XXXXXX, 2017
Subject: City of Lafayette 2017 Road Rehabilitation Project, Project Number 014-9711
Dear Residents:

XXXXXXXXXXXX will be starting the roadway reconstruction and paving phase of work starting
XXXXXX, 2017 on Sample Street. During this phase of work the street will be closed between 8:30 a.m.
and 4:30 p.m., and parking on the shoulder of the road will be prohibited from 8:00 am. to 5:00 pm. You
may park outside the closure on surrounding streets in any legal parking space to have access to your
vehicle during the road closure hours. If the contractor allows vehicle traffic into or out of the closure it
will be at their discretion and dependent on the construction activity and safety of the access. Please note
that emergency vehicles will be provided access at all times.

The contractor’s schedule calls for the following road closure dates:

Sample Street
XXXXXXXXX — XXXXXXX — Pulverize, grade, & cement treat the roadway

(note no work will be done on the weekend)
XXXXXXXX, 2017 — Paving Base Lift of asphalt
XXXXXXXX, 2017 — Paving the final layer of asphalt

Changes in the work dates will be posted on or near the project information sign at the entrance to your
street. In addition, weekly updates for the project schedule will be posted on the City’s web site at
http://www.ci.lafayette.ca.us Select “Public Works & Construction” in the quick links section of the
home page; then select the link for this project under “City Construction Projects,” then select the 2017
Road Rehabilitation Project.

The city and the contractor are anxious to complete this project with minimum delay and inconvenience
to you. While the work is in progress, please lend us your cooperation and extra patience and be alert to
equipment, workers, and traffic control.

During the construction, questions regarding the work may be directed to XXXXXX, Site Superintendent
for XXXXXX at (XXX) XXX-XXXX. I may be reached at (925) 299-3247. Again, your patience and
cooperation are very much appreciated.

Sincerely,

Matt Luttropp
Senior Engineer

3675 Mount Diablo Boulevard, Suite 210, Lafayette, CA 94549
Phone: 925.284.1968 Fax: 925.284.3169
www.ci.lafayette.ca.us



Sample Street

Road Reconstruction

ROAD CLOSED

Wed 9/23 — Fri 9/25
Mon 9/28 — Tue. 9/29
Mon 10/5 — Tues 10/6

8:30 am to 4:30 pm




UPDATE
Sample Street

Road Reconstruction

ROAD CLOSED

Mon 9/21 — Fri 9/25
Wed 9/30 — Thurs 10/1

8:30 am to 4:30 pm




APPENDIX D

EBMUD TEMPORARY CONSTRUCTION PERMIT
AND
CONTRACTORS POTHOLE LOG FORM



File No.

APPLICATION FOR USE OF EBMUD PROPERTY
OR REQUEST FOR INFORMATION

Please complete this form with as much information as possible. Incomplete applications cannot
be processed and will result in delays in the District’s response time. Please return this form
with two insurance documents and appropriate fees to: EBMUD, 1804 W. MAIN STREET,
STOCKTON, CA 95203.

APPLICANT NAME:
(please print)
FIRM (if applicable):
ADDRESS:
PHONE: Residence: Business:

EMAIL ADDRESS (can expedite application process):

ADDRESS/LOCATION OF EBMUD PROPERTY (Attach map or identify with Assessor’s
Parcel Number or Aqueduct Station Number): Brookdale Court near Hope Lane

USE REQUESTED: (Give a complete description of your project. Include type, size and
weights of equipment and vehicles. Attach an extra sheet, if necessary):
Reconstruction of the existing paved surface and spot location removal and replacement of curb

and gutter improvements. Reconstruction shall consist of pulverizing the existing asphalt and

underlying materials to a depth of 15-inches. excavation of approximately 4-inches of the

pulverized material. cement treating and compacting 8-inches of the remaining material followed

by the placement of 4-inches of hot mix asphalt. No vibratory compaction equipment will be

used. A summary of the equipment to be used and associated vehicle weights is attached.

ARE OTHER COUNTY/CITY APPROVALS OR PERMITS REQUIRED?  YES O NO v
If yes, please give details.

The project is a City of Lafavette road reconstruction project.

Under the California Environmental Quality Act (CEQA) your request to use EBMUD property
may be considered a project which requires completion of environmental documentation. Has
any type of environment documentation (Negative Declaration or Environmental Impact Report)
already been completed for this project? If so, please submit a copy of that documentation,
highlighting the area(s) which specifically deal with your requested use of EBMUD property.

ADDITIONAL COMMENTS/REMARKS: The City of Lafavette prepared a Negative

Declaration for this project. Please see attached.

NOTE: If your project involves or requires any soils studies, engineering plans or environmental
documentation, these documents must be attached in duplicate with this application.



<>

EBMUD CERTIFICATE OF COMMERCIAL GENERAL AND
AUTO LIABILITY INSURANCE
THIS IS TO CERTIFY TO: East Bay Municipal Utility District (EBMUD)
Department: Aqueduct Section
Street Address:

Mailing Address: 1804 West Main Street
City, State, Zip: Stockton, CA 95203

THE FOLLOWING DESCRIBED POLICY HAS BEEN ISSUED TO:
District Contract Number:
Insured:
Address:

LOCATION AND DESCRIPTION OF PROJECT/AGREEMENT:

TYPE OF INSURANCE: Commercial General and Automobile Liability Coverage/Endorsements as required by agreement.
LIMITS OF LIABILITY:
(MINIMUM) $2,000,000/Occurrence, Bodily Injury, Property Damage-General Liability
$2,000,000/Occurrence, Bodily Injury, Property Damage-Auto Liability

SELF INSURED RETENTION ($):  (Auto) (GL) (if applicable)
Aggregate Limits (AUTO) (GL) (if applicable)

INSURANCE COMPANY(IES): (Auto) (GL)

POLICY NUMBER(S): (Auto) (GL) -

POLICY TERM: From: (Auto) (GL) To: (Auto) (GL) -

THE FOLLOWING COVERAGES OR ENDORSEMENTS ARE INCLUDED IN THE POLICY(IES):
1. X The District, its Directors, Officers and Employees are Additional Insureds in the policy(ies) as to work being performed

under this agreement. ENDORSEMENT NO.
2. X The coverage is Primary and non-contributory to any other applicable insurance carried by the District.
3. X The policy(ies) covers contractual liability.
4. [XI The policy(ies) is written on an occurrence basis.
5. X The policy(ies) covers District's Property in Consultant's care, custody and control.
6. [X The policy(ies) covers personal injury (libel, slander, and wrongful entry and eviction) liability.
7. X The policy(ies) covers explosion, collapse, and underground hazards.
8 The policy(ies) covers products and completed operations.
9. X The policy(ies) covers the use of owned, non-owned and hired automobiles.
10. X The policy(ies) and/or a separate pollution liability policy(ies) shall cover pollution liability for claims related to the

release or the threatened release of pollutants into the environment arising out of or resulting from Consuitant's
performance under this agreement.

11. X The policy(ies) will not be canceled nor the above coverages/endorsements reduced without 30 days written notice to
East Bay Municipal Utility District at the address above.

IT IS HEREBY CERTIFIED that the above policies provide liability insurance as required by the agreement between the
East Bay Municipal Utility District and the insured.

Signed Firm -
Address Date
Phone

RM 015 o 8/11 UF020-30.doc
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Sl CERTIFICATE OF WORKERS’
COMPENSATION INSURANCE

THIS IS TO CERTIFY TO: East Bay Municipal Utility District (EBMUD)
Department: Aqueduct Section
Street Address:
Mailing Address: 1804 West Main Street
City, State, Zip: Stockton, CA 95203

THE FOLLOWING DESCRIBED POLICY HAS BEEN ISSUED TO:

District Purchase Order
Number:

(Completed by EBMUD)

Insured:

Address:

LOCATION AND DESCRIPTION OF PROJECT/AGREEMENT:

TYPE OF INSURANCE: Workers’ Compensation Insurance as required by California State Law.

The Workers’ Compensation Carrier agrees to waive rights of recovery against District regardless of the applicability of
any insurance proceeds, and to require all indemnifying parties to do likewise. All Workers’ Compensation coverage
maintained or procured by permit Holder shall be endorsed to delete the subrogation condition as to District, or must
specifically allow the named insured to waive subrogation prior to a loss.

INSURANCE COMPANY:
POLICY NUMBER:
POLICY From: To:
TERM:
The policy will not be canceled nor the above coverage reduced without 30 days written
notice to East Bay Municipal Utility District at the address above.
IT IS HEREBY CERTIFIED the above policy provides insurance as required by the
agreement between East Bay Municipal Utility District at the Insured.
Signed:
Date: Firm:
E-mail Address:
Phone:

“This certificate or verification of insurance is not an insurance policy and does not amend, extend, or alter the coverage afforded by the policies listed
herein. Notwithstanding any requirement, term or conditions of any contract or other document with respect to which this certificate or verification or
insurance may be issued or may pertain, the insurance afforded by the policies described herein is subject to all the terms, exclusions, and conditions of the
policies.”
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Temporary Construction Permit

For Property Owned by

East Bay Municipal Utility District

July 19 2016

WATER SUPPLY DIVISION
AQUEDUCT SECTION

PERMITTEE:

PHONE NO.:

EMAIL:

PROJECT:

ABC Paving

7985 Showe Road
Martinez, CA 94553
Attn: John Smith
555-55-5555

sender@abcpaving.com

Grind and pave roadway at two locations

DESCRIPTION OF USE/WORK TO BE PERFORMED:

Temporary access to EBMUD’s aqueduct right of way for grinding
and paving work associated with road maintenance project for City
of Antioch. Work at two locations; Lone Tree Way & Hillcrest
Avenue and Somersville Road and Buchanan Road

Station P3128 — P3130
Station P3420 — P3422

TERM OF PERMIT: 7/19/16 — 8/5/16
FEE: $100, payable to East Bay Municipal Utility District
EBMUD CONTACT: Bill Pulsifer, Assistant Superintendent

1804 West Main Street, Stockton, CA 95203
Contact Info.: (209) 946-8009, bill.pulsifer@ebmud.com

Permission may be given subject to the following terms and conditions:

1. Permittee's work will in no way interfere with the operations of EBMUD, and Permittee will
not damage the land, aqueducts or other property of EBMUD. Permittee will promptly restore,
repair or reimburse EBMUD for any such damage.




Temporary Construction Permit

Page 2

10.

11.

12.

13.

It is understood by Permittee that this permission will be given solely for the purpose and for
the period of time noted above.

It is understood by Permittee that this permission is subject to all existing rights, rights of way,
reservations and easements by whomsoever held in and to the real property above described.

Contractor expressly agrees to indemnity, defend and hold harmless EBMUD, its directors,
officers, and employees from and against any and all loss, liability, expense, claims, costs,
suits, and damages, including attorney’s fees, arising out of Contractor’s operation or
performance under this Permit, including all costs, claims, and damages (including property
and personal injury) arising out of any hazardous substances, hazardous materials or hazardous
wastes (including petroleum) on the EBMUD property caused, uncovered, released or
excavated as a result of Contractor’s construction, reconstruction, maintenance, use or removal
of its structure.

Permittee shall schedule a pre-job field meet at least 10 days prior to any proposed start of
work. No potholing will be allowed through protection slabs. Potholing locations shall be
determined at the pre-job meeting before work begins.

Underground Service Alert (USA) must be notified two working days before any excavating or
grading.

Permittee and its contractors and subcontractors shall not use EBMUD roads or the EBMUD
aqueduct property outside the permit area to access the Permittee’s work area.

EBMUD reserves the right to cancel its permission at any time if, in its opinion, EBMUD's
property is being damaged or the security of any of its structures or premises are in danger.

It is understood by Permittee that pets, firearms and fires of any kind are prohibited.

Permittee shall have a copy of this permit in possession on site while on EBMUD land.

It is understood by Permittee that all plants and animal life specimens, materials or artifacts
found on EBMUD land shall remain the property of EBMUD and shall not be removed without

the prior written consent of EBMUD.

Permittee understands and agrees not to conduct any pile driving within 50 feet of EBMUD
aqueduct property.

The type and weight of any and all equipment to be used by Permittee on EBMUD's property
must be approved in advance by EBMUD. Vibratory compaction equipment is prohibited over
the aqueducts.
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14.

15.

16.

17.

18.

19.

20.

21.

22.

23.

24.

295

26.

Permittee agrees to assume all risk of damage to any or all property of Permittee or any
property under the control or custody of Permittee while on EBMUD property.

Vehicular parking and storage of equipment or materials on EBMUD's property is prohibited.

At least 48 hours prior to start of work, Permittee shall contact the EBMUD contact identified
below.

The plan for the execution of the work must be approved by EBMUD prior to start of work.
Upon completion of work, the ground surface shall promptly be restored to as near as possible
to the condition that existed prior to entry. The site will be left in a clean and presentable
condition and free from waste.

Gravity drainage of the EBMUD property shall be maintained.

All work areas shall be inspected by EBMUD for final approval. An as-built drawing submittal
is required before final approval can be issued.

All EBMUD survey monuments and markers shall be undisturbed. If any EBMUD survey
marker must be disturbed, it will be replaced or relocated by EBMUD at Permittee's expense.

Permittee agrees to reimburse EBMUD for costs for inspection, review, permit fees/licenses
and related expenses incurred by EBMUD in relation to this project.

Permittee shall provide evidence of liability insurance and workers' compensation coverage.
Permittee shall provide such evidence on the certificates attached to this permit. EBMUD shall
be named as an additional insured.

Permittee agrees and understands that no work may commence on EBMUD's property until this
permit is executed and all certificates are properly filled out and returned to EBMUD.

Permittee agrees to require all of its contractors and subcontractors to comply with the terms
and conditions of this permit.

Permittee understands and agrees that all work and use of EBMUD's property shall cease and
terminate by the date shown above.

TCP SAMPLE



Temporary Construction Permit

Page 4

SPECIAL CONDITIONS:

1.

10.

11.

Permittee shall call Gary Walters, Aqueduct Section Maintenance Supervisor, at 510-385-6172
for access. 24-hour notice is required.

Existing aqueduct protective measures such as concrete slabs shall not be cut, penetrated, or
otherwise disturbed. If a protective measure is cut, penetrated, or disturbed, it shall be replaced
with a new protective measure, designed by a District engineer or applicant’s licensed engineer
to District standards with specific District approval of design.

Temporary construction fences and barricades shall be installed and maintained by contractor
as required by EMBUD’s inspector. Should they become damaged, work will stop until they
are repaired.

Any and all abandoned pipelines, casings, ducts, etc., encountered at this site must be removed
from EBMUD right-of-way by Contractor.

Contractor agrees that in accordance with generally accepted construction practices, Contractor
will be required to assume sole and complete responsibility for the job site conditions during
the course of construction of the project, including the safety of all persons and property; that
this requirement shall be made to apply continuously and not be limited to working hours.

The Contractor shall conform to the applicable construction safety orders of the Division of
Industrial Safety of the State of California.

The Contractor shall comply with all State, County and City laws and ordinances, and
regulations of the Department of Industrial Relations, O.S.H.A. and industrial accident
commission relating to the safety and character of work, equipment and personnel.

No equipment in excess of 50,000 lbs. permitted on the EBMUD right-of-way.

Horizontal boring is not permitted.

Contractor agrees that in accordance with generally accepted construction practices, Contractor
will be required to assume sole and complete responsibility for the job site conditions during
the course of construction of the project, including the safety of all persons and property; that

this requirement shall be made to apply continuously and not be limited to working hours.

The Contractor shall conform to the applicable construction safety orders of the Division of
Industrial Safety of the State of California.

TCP SAMPLE
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12, The Contractor shall comply with all State, County and City laws and ordinances, and
regulations of the Department of Industrial Relations, O.S.H.A. and industrial accident
commission relating to the safety and character of work, equipment and personnel.

SIGNATURES:
Permittee: East Bay Municipal Utility District
(Name) (Name)
(Title) (Title)
(Date) (Date)
cc: Maintenance Supervisor
File

TCP SAMPLE



(To be filled out and submitted to the Engineer prior to commencing excavation work)

Utility Pothole Log

The Contractor shall notify Underground Service Alert (800-227-2600) prior to potholing for utilities.
The Contractor shall positively locate all utilities (laterals and mains) marked by utility representatives or
identified by the Engineer.

Address Approx. | Offset From Existing Improvement | Utility Owner and Depth
Station | or Centerline Type
2685 Sample Street 10+53 2’ from North Gutter Lip, in Street PG&E (Gas Service) 36"

*Depth measured from existing surface

Please sign and date attesting that the above information is true and correct to the best of your

knowledge.

Contractor Name:

Signature of Contractors Representative:

Signature of City of Lafayette Representative:

Date:

Date:
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